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INVITATION TO BIDDERS 001113 - 1 

Town of Union  
Pump Station, Oakdale Road, 

Johnson City, NY 13790 
Invitation to Bidders 

 
NOTICE OF SOLICITATION OF GENERAL CONTRACTORS FOR  - 

Town of Union, Pump Station, Oakdale Road, Johnson City, NY 13790 
 

 
Sealed bids for the Town of Union New Standby Generator will be received until Tuesday October 
13th, 10:00 am local time.  Deliver Town of Union Bid Proposals to: Town Clerk, Town of Union, 3111 
East Main Street, Endwell NY, 13760.  A summary of the bids received will be available to the public 
the following week upon request. Each bid must be prepared and submitted in accordance with the 
Bidding and Contract Documents and must be accompanied by references of similar projects and a 
Bid Security in the form of a Certified Check, Bid Bond or Bank Check in the amount of (10%) ten 
percent of the bid amount. Bidders must have a minimum of 5 years successful experience in 
completion of similar projects. 
 
The successful bidder will be required to furnish a Maintenance Bond acceptable to the Town of 
Union. 
 
“Effective September 27, 2020 Bid Documents may be ordered or purchased from The Town of Union 
Clerk, Town of Union, 3111 East Main Street, Endwell NY, 13760. Deposit in the amount of $50.00 
for each set of drawings and specifications. Online access will be provided to all registered bidders 
and suppliers.  
 
 
A mandatory Pre-Bid meeting will be held on-site on Thursday October 1st, 2020, at 10:00am. 
Attendees are asked to take all appropriate safety measures during this meeting given the current 
epidemic. (6ft min. social distancing, masks, etc.). 
 
The completion date for this project is 180 Days after the Bidder receives a “notice to proceed with 
construction” from the Town of Union representative or by October 13th, 2020, whichever is first. This 
assumes a winter shutdown. Bidders must be properly licensed under the laws governing their 
respective trades and be able to obtain insurance and bonds required for the Work. Insurance in a 
form acceptable to Owner will be required of the successful Bidder.  See documents for minimum 
limits.   
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DOCUMENT 001116 – INSTRUCTIONS TO BIDDERS 

1.1 PROJECT INFORMATION 

A. Notice to Bidders:  Bidders may submit bids for project as described in this Document. Submit 

bids according to the Instructions to Bidders. 

B. Project Identification: 2020.013.001 New Standby Generator. 

1. Project Location: Oakdale Road, Johnson City, NY. 

C. Owner: Town of Union. 

1. Owner's Representative: Mr Daniel Schofield. 

D. Architect: Delta Engineers, Architects, Land Surveyors, and Landscape Architects, DPC. 

E. Project Description: Project consists of replacement of existing standby generator with new 

stand alone frame and new generator. 

F. Construction Contract: Bids will be received for the following Work: 

1. General Contract (all trades). 

G. Owner will receive sealed lump sum bids until the bid time and date at the location given below. 

Owner will consider bids prepared in compliance with the Instructions to Bidders issued by 

Owner, and delivered as follows: 

1. Bid Date: Tuesday October 13th, 2020. 

2. Bid Time: 10:00a.m. local time. 

3. Location: Town Clerk, 3111 East Main Street, Endwell, New York. 

H. Bids will be thereafter publicly opened and read aloud. 

1.2 BID SECURITY 

A. Bid security shall be submitted with each bid in the amount of 10 percent of the bid amount 

payable without condition to the owner as a guaranty that the bidder, if awarded the 

contract, will execute the Agreement. No bids may be withdrawn for a period of 30 days 

after opening of bids.  

B. The contract will be awarded to the lowest responsible bidder whose proposal complies with the 

requirements of the contract documents.  An informal or irregular proposal may be rejected.  

The Owner reserves the right to waive any informality, to reject any or all proposals, or to 

accept the proposal which will best serve the public interest. 
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1.3 PREBID MEETING 

A. Prebid Meeting: See Document 002513 "Prebid Meetings." 

1.4 DOCUMENTS 

A. Printed Procurement and Contracting Documents: Obtain after 9-27-2020, by contacting Town 

Clerk, Town of Union. Documents will be provided to prime bidders only; only complete sets 

of documents will be issued. 

1. Deposit:  $50.00. 

B. Online Procurement and Contracting Documents: Obtain access after 9-27-2020, by contacting 

Town Clerk, Town of Union. Online access will be provided to all registered bidders and 

suppliers. 

1.5 TIME OF COMPLETION 

A. Successful bidder shall begin the Work on receipt of the Notice to Proceed and shall complete 

the Work within the Contract Time. 

1.6 BIDDER'S QUALIFICATIONS & BID REQUIREMENTS 

A. Bidders must be prequalified by Owner. Prequalification forms are available on Owner's Web 

site at. 

B. Bidders must be properly licensed under the laws governing their respective trades and be able 

to obtain insurance and bonds required for the Work. 

C. The Town of Union is exempt from payment of Federal, State, and Local Taxes and from 

payment of Sales and Compensating Use Taxes of the State of New York and of Cities and 

Counties on all materials and supplies sold to the Town of Union.  These taxes ARE NOT to be 

included in bids. 

D. Sealed proposals shall be submitted in accordance to the Notice to Bidders.  Proposals shall be 

hand or typewritten in black ink on the form furnished and shall be enclosed in a sealed 

envelope endorsed with the name of the bidder and the name of the contract.  The bidder shall 

not change the wording of the proposal, any explanatory matter which the bidder may wish to 

submit shall be in the form of a separate letter accompanying the proposal. 

E. Bidders shall make a personal examination of the site of the work, the drawings and 

specifications, and the other contract documents, and shall inform themselves by such means as 

they prefer as to the difficulties to be experienced in fulfilling the contract, before submitting 

their bids. 

F. Any explanation desired by bidders regarding the meaning or interpretation of the drawings and 

specifications must be requested in writing and with sufficient time allowed for a reply to reach 

them before the submission of their bids.  Oral explanations given before the award of the 

contract will not be binding.  Any interpretation made will be in the form of an addendum to the 
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drawings or specifications and will be furnished to all bidders and its receipt by the bidder shall 

be acknowledged.  Failure of any bidder to receive any such addendum or interpretation shall 

not relieve any bidder from any obligation under his bid as submitted.  All addenda so issued 

shall become a part of the contract documents. 

G. The attention of the bidders is particularly called to the requirements of the contract documents 

concerning conditions of employment to be observed, the prevention of discrimination in 

employment, the minimum wage rates to be paid for the work performed under this contract, 

and statement of non-collusion in the proposal. 

H. Every contractor and sub-contractor is required by Article 8, Section 220 (3-a) of the New York 

State Labor Law, to comply with specific requirements for signs at public work locations. 

I. Every Contractor and sub-contractor is required by Article 8, Section 220 of the New York 

State Labor Law, to submit to the Town of Union Engineering Department within thirty (30) 

days after issuance of its first payroll, and every thirty days thereafter, a transcript of the 

original payroll record, as provided by this article, subscribed and affirmed as true under 

penalties of perjury. 

J. Every contractor and sub-contractor is required by 16 NYCRR Part 753 to call Dig Safely New 

York for stakeout request at least two working days before any excavation starts. 

K. Every contractor is required to submit liability insurance, performance bond, and payment bond 

in the amount of the contract before the start of the project.  A maintenance bond is required at 

the end of the project for the total project cost in a form acceptable to the Town of Union. 

L. Every Contractor and sub-contractor, awarded a contract, shall submit valid NYS Worker’s 

Compensation form WC/DB-100 or WC/DB-101.  To be valid, these forms must be certified by 

the NYS Worker’s Compensation Board. 

M. The attention of bidders is particularly called to the requirements of the General Conditions of 

the contract concerning safety, insurance and indemnity. 

N. The amount specified in the Agreement will be retained by the Owner for one (1) year to 

guarantee the correction of faulty materials and workmanship during the guaranty period. 

O. Bidders will be required to comply with the President's Executive Orders No. 10925, No. 11114 

and No. 11246. 

END OF DOCUMENT 001113 
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DOCUMENT 002513 - PREBID MEETINGS 

1.1 PREBID MEETING 

A. Owner will conduct a Prebid meeting as indicated below: 

1. Meeting Date: Thursday October 1st, 2020 
2. Meeting Time: 10:00 a.m. local time. 
3. Location: Project site. Pump Station, Oakdale Road, Johnson City, NY. 

B. Attendance: 

1. Prime Bidders: Attendance at Prebid meeting is recommended. 
2. Subcontractors: Attendance at Prebid meeting is recommended. 
3. Notice: Bids will only be accepted from prime bidders represented on Prebid Meeting 

sign-in sheet. 

C. Agenda: Prebid meeting agenda will include review of topics that may affect proper preparation 
and submittal of bids, including the following: 

1. Procurement and Contracting Requirements: 

a. Advertisement for Bids. 
b. Instructions to Bidders. 
c. Bidder Qualifications. 
d. Bonding. 
e. Insurance. 
f. Bid Security. 
g. Bid Form and Attachments. 
h. Bid Submittal Requirements. 
i. Bid Submittal Checklist. 
j. Notice of Award. 

2. Communication during Bidding Period: 

a. Obtaining documents. 
b. Access to Project Web site. 
c. Bidder's Requests for Information. 
d. Bidder's Substitution Request/Prior Approval Request. 
e. Addenda. 

3. Contracting Requirements: 

a. Agreement. 
b. The General Conditions. 
c. The Supplementary Conditions. 
d. Other Owner requirements. 

4. Construction Documents: 



TOWN OF UNION      2020.013.001 
NEW STANDBY GENERATOR 

PREBID MEETINGS 002513 - 2 

 

a. Scopes of Work. 
b. Temporary Facilities. 
c. Use of Site. 
d. Work Restrictions. 
e. Alternates, Allowances, and Unit Prices. 
f. Substitutions following award. 

5. Schedule: 

a. Project Schedule. 
b. Contract Time. 
c. Liquidated Damages. 
d. Other Bidder Questions. 

6. Site/facility visit or walkthrough. 
7. Post-Meeting Addendum. 

D. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes 
to attendees. Minutes of meeting are issued as Available Information and do not constitute a 
modification to the Procurement and Contracting Documents. Modifications to the Procurement 
and Contracting Documents are issued by written Addendum only. 

1. Sign-in Sheet: Minutes will include list of meeting attendees. 
2. List of Planholders: Minutes will include list of planholders. 

END OF DOCUMENT 002513 
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DOCUMENT 004113 - BID FORM - STIPULATED SUM (SINGLE-PRIME CONTRACT) 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: Town of Union Standby Generator. 

C. Project Location: Oakdale Road, Johnson City, NY. 

D. Owner: Town of Union. 

E. Architect: Delta Engineers, Architects, Land Surveyors & Landscape Architects, DPC. 

F. Architect Project Number: 2020.013.001. 

1.2 CERTIFICATIONS AND BASE BID 

A. Base Bid, Single-Prime (All Trades) Contract: The undersigned Bidder, having carefully 

examined the Procurement and Contracting Requirements, Conditions of the Contract, 

Drawings, Specifications, and all subsequent Addenda, as prepared by Delta Engineers, 

Architects, Land Surveyors & Landscape Architects, DPC; and Architect's consultants, having 

visited the site, and being familiar with all conditions and requirements of the Work, hereby 

agrees to furnish all material, labor, equipment and services, including all scheduled allowances, 

necessary to complete the construction of the above-named project, according to the 

requirements of the Procurement and Contracting Documents, for the stipulated sum of: 

1. ________________________________________________ Dollars ($______________). 

 

1.3 BID GUARANTEE 

A. The undersigned Bidder agrees to execute a contract for this Work in the above amount and to 

furnish surety as specified within 10 days after a written Notice of Award, if offered within 60 

days after receipt of bids, and on failure to do so agrees to forfeit to Owner the attached cash, 

cashier's check, certified check, U.S. money order, or bid bond, as liquidated damages for such 

failure, in the following amount constituting five percent (10%) of the Base Bid amount above: 

1. ________________________________________________ Dollars ($______________). 

 

1.4 SUBCONTRACTORS AND SUPPLIERS 

The following companies shall execute subcontracts for the portions of the Work indicated: 

1. General Construction Work: ______________________________________________. 



TOWN OF UNION      2020.013.001 

NEW STANDY GENERATOR 

BID FORM - STIPULATED SUM (SINGLE-PRIME CONTRACT) 004113 - 2 

 

2. Site Work: _____________________________________________________________. 

3. Plumbing Work: ________________________________________________________. 

4. Mech./HVAC Work: _____________________________________________________. 

5. Electrical Work: _________________________________________________________. 

1.5 TIME OF COMPLETION 

A. The undersigned Bidder proposes and agrees hereby to commence the Work of the Contract 

Documents on a date specified in a written Notice to Proceed to be issued by Architect and shall 

fully complete the Work within 180 calendar days. 

1.6 ACKNOWLEDGMENT OF ADDENDA 

A. The undersigned Bidder acknowledges receipt of and use of the following Addenda in the 

preparation of this Bid: 

1. Addendum No. 1, dated ____________________. 

2. Addendum No. 2, dated ____________________. 

3. Addendum No. 3, dated ____________________. 

4. Addendum No. 4, dated ____________________. 

1.7 CONTRACTOR'S LICENSE 

A. The undersigned further states that it is a duly licensed contractor, for the type of work 

proposed, in New York State, and that all fees, permits, etc., pursuant to submitting this 

proposal have been paid in full. 

1.8 SUBMISSION OF BID 

A. Respectfully submitted this ____ day of ____________, 2020. 

B. Submitted By:______________________________(Name of bidding firm or corporation). 

C. Authorized Signature:____________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

F. Witnessed By:___________________________________________(Handwritten signature). 

G. Attest:_______________________________________________(Handwritten signature). 

H. By:____________________________________________________(Type or print name). 

I. Title:_________________________________(Corporate Secretary or Assistant Secretary). 

J. Street Address:___________________________________________________________. 
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K. City, State, Zip:___________________________________________________________. 

L. Phone:__________________________________________________________________. 

M. License No.:_____________________________________________________________. 

N. Federal ID No.:_____________________________________(Affix Corporate Seal Here). 

END OF DOCUMENT 004113 



ARTICLE 11 INSURANCE AND BONDS
§ 11.1 Contractor's Liability Insurance
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 
set forth below which may arise out of or result from the Contractor's operations and completed operations under the 
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a 
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them 
may be liable, including private entities performing Work at the site and exempt from the coverage on account of 
number of employees or occupation, which entities shall remain voluntary compensation coverage at the same limits 
specified for mandatory coverage for the duration of the Project, or persons or entities excluded by statue , but 
required by the Contract Documents to provide the insurance.

.1 Claims under workers' compensation, disability benefit and other similar employee benefit acts
which are applicable to the Work to be performed;

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor's employees;

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor's employees;

.4 Claims for damages insured by usual personal injury liability coverage;

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; and

.7 Claims for bodily injury or property damage arising out of completed operations; and

.8 Claims involving contractual liability insurance applicable to the Contractor's obligations under
Section 3.18.

Insurance Requirements
Contractor agrees to procure and maintain the following insurance, as specified below, in full force and effect 
without interruption from date of commencement of the Work until final payment or completion of all warranty 
work performed after final payment, whichever occurs later, and to fully comply with all additional 
requirements and conditions set forth hereafter as follows:

a) The insurance required herein shall be submitted on the ACORD FORM 25-S Certificate of
Insurance, and shall be written for not less than the following minimum amounts or greater if required 
by law, except that if Contractor procures any policy limits greater than the amounts required herein, 
then the higher limits shall apply as though stated and required herein. At the same time as the ACORD 
form is submitted, the Contractor must also submit valid proof of endorsements for additional insureds, 
and submit a waiver of subrogation.

Workers' Compensation and 
Employer's Liability Insurance

As required by statute.
No exclusions for
partners, proprietors or executive officers.

Comprehensive Automobile $1 million combined single limit for owned,
Liability (including owned, non- hired and borrowed and non-owned motor
owned, leased and hired vehicles.
automobiles).



Commercial General Liability: 
(Insurance for liability due to 
personal injury, bodily injury or 
property damage sustained or 
alleged to have been sustained by 
any person):
a ) G e n e r a l  A g g r e g a t e $ 2 , 0 0 0 , 0 0 0
b ) E a c h  O c c u r r e n c e $ 1 , 0 0 0 , 0 0 0
c ) P e r s o n a l  a n d  A d v e r t i s i n g  I n j u r y $ 1 , 0 0 0 , 0 0 0
d ) P r o d u c t s  a n d  C o m p l e t e d $ 2 , 0 0 0 , 0 0 0  

O p e r a t i o n s  A g g r e g a t e
e ) F i r e  D a m a g e  L e g a l  L i a b i l i t y $  5 0 , 0 0 0
fl Medical Expense $ 5,000

Excess Liability $5,000,000
Each occurrence and aggregate. 
On a "Follow Form basis"

Owner Contractor Protective Liability (OCP) $1,000,000 each occurrence
$2,000,000 aggregate 
Owner as named insured

Certificate Holder:
Town of Union, -

b) The Commercial General Liability General Aggregate shall apply on a "per project" basis. There 
shall be no exclusions for explosion, collapse and underground operations ("XCU")

c) All required policies and coverages shall be written on an occurrence basis, as claims-made 
coverage is not acceptable.

d) Additional Insured coverage: The Comprehensive Automobile Liability policy, Commercial 
General Liability ("CGL") policy, and Excess Liability policy, specified above, shall each:

1. Include the Town of Union; Architects & Engineers, and ________________________
                                                         as additional insureds on a primary and non-contributory basis for the   
                                                          Columbia Drive Reconstruction.

A) With respect to the Comprehensive Automobile Liability policy, ISO 
endorsement CA 20 48 02 99 shall be substituted in lieu of CG 20 10 11 85 or 
its approved equivalent, and

B) With respect to the Excess Liability policy, additional insured status may be 
provided through a "follow-form" approved by the Owner and Architect, in lieu 
of CG 20 10 11 85 or its approved equivalent when the latter is not made available 
by the insurer, such that the required additional insured coverage will follow the 
form of the CGL policy and the Comprehensive Automobile Liability Policy; and

C) The Additional Insured Endorsement or policy language granting the required 
Additional Insured status must be attached to the Certificate of Insurance.

2. Provide that such insurance is primary insurance with regard to the interests of the



additional insureds and that any other insurance maintained by the additional insureds is 
excess.

e) All insurance required herein must be with insurers licensed to conduct business in New York State 
and acceptable to the Owner. In addition, each insurance policy naming the Architect and the Owner 
as additional insured shall be a policy from an insurer with an A.M. Best "Secure" rating, meaning a 
rating from A- to AA*, or better.

f) Prior to commencing any work or any services required under this Agreement, Contractor shall 
provide certificates of insurance on approved form to the Owner and Architect, evidencing that 
Contractor has procured the insurance policies and coverages required herein. Each certificate of 
insurance must state that coverage will not be altered, canceled or allowed to expire without thirty 
(30) days prior written notice, by mail, to the Owner and Architect, except that the period of prior 
written notice shall be reduced from thirty (30) days to ten (10) days for any cancellation due to non-
payment of premium. Whenever a policy of insurance names or is required to name the Owner and/or 
Architect as additional insureds, the certificate of insurance that the Contractor must provide for each 
such policy shall also include a copy of the required endorsement granting additional insured status.

g) The Contractor agrees to indemnify the Owner and Architect for all deductibles or self-insured 
retentions applicable to any insurance policy required herein to name them as additional insured.

h) The Contractor agrees that before it utilizes a Subcontractor to perform any part of the work or 
services required under this Agreement, Contractor will require each such Subcontractor to procure 
equivalent insurance coverages and limits for the protection of the Subcontractor, Owner and 
Architect, including but not limited to the additional insured coverage for Owner and Architect, 
described more fully above. Subcontractor and Contractor will both be equally responsible for 
providing the required evidence of insurance coverage to the Architect.

i) The Contractor acknowledges that failure to secure the above-specified insurance constitutes a 
material breach of this Agreement and subjects Contractor to liability for damages and all other legal 
remedies available to the Owner and/or Architect. Contractor further acknowledges that procurement 
of the insurance coverage and limits required herein shall not limit the extent of the Contractor's other 
responsibilities and liabilities specified within this Agreement or by law. Contractor authorizes Owner 
and/or Architect to withhold payments without interest, late fee or any other penalty accruing, until 
the latter has received current and acceptable certificates of insurance and endorsements evidencing 
insurance as required herein.

j) Contractor shall fully cooperate at all times with any effort by Owner or Architect to audit compliance 
with these insurance requirements, including but not limited to the Contractor authorizing Owner 
and/or Architect, in writing to obtain certified copies of the insurance policies procured or maintained 
by the Contractor in relation to this Agreement. Failure of the Contractor to provide any such required 
authorization within seven (7) business days of receiving a written request for same from the Owner, 
the Owner's Town Attorney, or the Architect, shall subject the Contractor to liquidated damages, 
payable solely to the Owner, in the amount of $1,000 per each calendar day thereafter that Contractor 
fails to comply with any such request.

k) Owner's Protective Liability Insurance (OCP): The Owner will require the Contractor to procure 
and maintain at Contractor's own expense until final completion of the work covered by the Contract, 
and any extensions thereof, Owner's and Contractor's Protective Liability Coverage



issued to and naming the Owner, Architect, and Construction Manager and covering the liability for 
damages imposed by law upon the Owner, Architect, and Construction Manager with respect to all 
operations under the agreement by the Contractors or its Subcontractors, including omissions and 
supervisory acts of the Owner, Architect, and Construction Manager. Such policy shall be delivered 
to the Owner, Architect, and Construction Manager no later than fifteen (15) days of awarding of the 
Contract.

"
I) Asbestos/Lead Abatement Insurance: If the Contractor's work on this project involves

handling or disturbance of asbestos or other hazardous materials, the Contractor shall provide bodily 
injury and property damage liability insurance applicable to this hazard at limits of not less than the 
following:

If covered by this contractor's umbrella/excess policy:
General Aggregate $1,000,000.00

Each Occurrence or Incident $1,000,000.00

If NOT covered by this contractor's umbrella/excess policy:
General Aggregate $6,000,000.00

Each Occurrence or Incident $6,000,000.00

If written on a "Claims-Made" basis, and a retroactive date is used, the retroactive date must pre-
date the execution of the contract.

If automobiles are to be used for transporting hazardous materials, the Contractor shall provide 
pollution liability broadened coverage (ISO endorsement CA 9948) as well as proof of MCS 90.

Workers' Compensation Requirements Under WCL §57:

To comply with coverage provisions of the Workers' Compensation Law, businesses must:

A) be legally exempt from obtaining workers' compensation insurance coverage; or
B) obtain such coverage from insurance carriers; or
C) be self-insured or participate in an authorized group self-insurance plan.

To assist State and municipal entities in enforcing Section 57 of the Workers' Compensation Law, businesses 
requesting permits or seeking to enter into contracts MUST provide One of the following forms to the government 
entity issuing the permit or entering into a contract:

A) WC/DB-100, Affidavit for New York Entities and any out of state entities with no employees, that New
York State Workers' Compensation and/or disability benefits insurance coverage is not required; OR

WC/DB-101, Affidavit that an Out-of-State or foreign employer working in New York State does not 
require specific New York State Workers' Compensation and/or disability benefits insurance coverages; 
OR

(Affidavits must be stamped as received by the NYS Workers Compensation Board)

Forms WC/DB-100 and WC/DB-101 are available on the Board's website, www.wcb.state.ny.us, under the 
heading "Common Forms online." They may also be obtained by writing or visiting any District Office of the 
Workers' Compensation Board.



B) C-105.2 — Certificate of Workers' Compensation Insurance (the business' insurance carrier will send this 
form to the government entity upon request) Please Note: The State Insurance fund provides its own version 
of this form, the U-26.3; OR

C) SI-12 — Certificate of Workers' Compensation Self Insurance (the business calls the Board's Self-Insurance 
Office at 518-402-0247), or GSI-105.2 — Certificate of Participation in Workers' Compensation Group Self 
Insurance (the business' Group Self Insurance Administrator will send this form to the government entity 
upon request).

Disability Benefits Requirements under WCL §220 SUBD 8:

To comply with coverage provisions of the Disability Benefits Law, businesses may:

A) be legally exempt from obtaining disability benefits insurance coverage; or
B) obtain such coverage from insurance carriers; or
C) be self-insured.

Accordingly, to assist State and municipal entities in enforcing Section 220 Subd. 8 of the Disability Benefits Law, 
businesses requesting permits or seeking to enter into contracts MUST provide One of the following forms to the 
entity issuing the permit or entering into a contract:

A) WC/DB-100, Affidavit for New York Entities and any out of State entities with no employees, that New 
York State Workers' Compensation and/or Disability Benefits Insurance Coverage is not required; OR 
WC/DB-101, Affidavit that an Out-Of-State or Foreign Employer working in New York State does not 
require specific New York Workers' Compensation and/or Disability Benefits Insurance coverage; OR 
(Affidavits must be stamped as received by the NYS Workers' Compensation Board)
Forms WC/DB-100 and WC/DB-101 are available on the Board's website, www.wcb.state.ny.us, under the 
heading "Common Forms Online". They may also be obtained by writing or visiting any District Office of 
the Workers' Compensation Board.

B) Either the DB-120.1 — Certificate of Disability Benefits Insurance OR the DB-820/829 
Certificate/Cancellation of Insurance (the business' insurance carrier will send one of these forms to the 
government entity upon request); OR

C) DB-155 — Certificate of Disability Benefits Self-Insurance (the business calls the Board's Self Insurance 
Office at 518-402-0247).

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in 
the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment 
and, with respect to the Contractor's completed operations coverage, until the expiration of the period for 
correction of Work or for such other period for maintenance of completed operations coverage as specified in the 
Contract Documents.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be submitted to the Construction Manager for 
transmittal to the Owner with a copy to the Architect prior to commencement of the Work and thereafter upon 
renewal or replacement of each required policy of insurance. These certificates and the insurance policies required 
by this Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or 
allowed to expire until at least 30 days' prior written notice has been given to the Owner. An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, shall be submitted with
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the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such 
coverage until the expiration of the time required by Section 11.1.2. Information concerning reduction of coverage 
shall be furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to 
include (l ) the Construction Manager, the Construction Manager's consultants, the Owner, the Architect, and the 
Architect's consultants as additional insureds for claims caused in whole or in part by the Contractor's negligent acts 
or omissions during the Contractor's operations; and (2) the Owner as an additional insured for claims caused in 
whole or in part by the Contractor's negligent acts or omissions during the Contractor's completed operations.

§ 11.2 Owner's Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance.

§ 11.3 Property Insurance
§ 11.3.1 The Owner has an existing Property Insurance policy, with a company lawfully authorized to do business in 
the jurisdiction in which the Project is located. Such property insurance will continue to be maintained throughout the 
course of construction., This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project.

§ 11.3.1.1 Property insurance is on a Special Form (ISO #CP 1030) or equivalent plus Ordinance or Law (ISO 
#CP 0405 & CP0010) policy form and shall include, without limitation, insurance against the perils of fire (with 
extended coverage) and physical loss or damage including, without duplication of coverage, theft, vandalism, 
malicious mischief, collapse, windstorm, falsework, testing and startup, temporary buildings and debris removal 
including demolition occasioned by enforcement of any applicable legal requirements, and shall cover reasonable 
compensation for the Architect's, Contractor's, and Construction Manager's services and expenses required as a 
result of such insured loss.

§ 11.3.1.2 If the property insurance requires deductibles, the Owner shall pay costs not covered because of 
such deductibles.

§ 11.3.1.3 The Contractor shall provide insurance coverage for portions of the Work stored off the site after 
written approval of the Owner at the value established in the approval, and also for portions of Work in transit
§ 11.3.1.4 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance.

§ 11.3.1.5 Insurance required by paragraph 11.3 is not intended to cover machinery, tools, or equipment owned or 
rented by the Contractor which are utilized in the performance of the work but not incorporated into the permanent 
improvements. The Contractor shall, at the Contractor's own expense, provide insurance coverage for owned or 
rented machinery, tools, or equipment.

§ 11.3.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery 
insurance required by the Contract Documents or by law, which shall specifically cover such insured objects during 
installation and until final acceptance by the Owner; this insurance shall include interests of the Owner, Construction 
Manager, Contractor, Subcontractors and Sub-subcontractors in the Work, and the Owner and Contractor shall be 
named insureds.

§ 11.3.3 Loss of Use Insurance. The Owner, at the Owner's option, may purchase and maintain such 
insurance as will insure the Owner against loss of use of the Owner's property due to fire or other hazards, however 
caused. The Owner waives all rights of action against the Contractor for loss of use of the Owner's property, 
including consequential losses due to fire or other hazards however caused.

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or 
other special causes of loss be included in the property insurance policy, the Owner shall, if possible, include 
such insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order.
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§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, adjoining or 
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final 
payment property insurance is to be provided on the completed Project through a policy or policies other than those 
insuring the Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section 11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that 
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days' prior 
written notice has been given to the Contractor.

§ 11.3.7 Waivers of Subrogation. The Owner and Contractor waive all rights against (1) each other and any of 
their subcontractors, sub-subcontractors, agents and employees each of the other, and (2) the Construction Manager, 
Architect, Architect's consultants, separate contractors described in Article 6, if any, and any of their subcontractors, 
sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the extent covered by 
property insurance obtained pursuant to this Section 11.3 or other property insurance applicable to the Work, except 
such rights as the Owner and Contractor may have to the proceeds of such insurance held by the Owner as fiduciary. 
The Owner or Contractor, as appropriate, shall require of the Construction Manager, Construction Manager's 
consultants, Architect, Architect's consultants, Owner's separate contractors described in Article 6, if any, and the 
subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where 
legally required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall 
provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a 
person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or 
otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an 
insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner's property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Owner's duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7.

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 
in interest shall object in writing within five days after occurrence of loss to the Owner's exercise of this power; if 
such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the 
method of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the 
method of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or distribution of 
insurance proceeds in accordance with the direction of the arbitrators.

§ 11.4 Performance Bond and Payment Bond
§ 11.4.1 The Contractor shall furnish, in duplicate, bonds covering faithful performance of the Contract and payment 
of obligations arising thereunder. Bonds shall be obtained from a surety company satisfactory to the Owner, licensed 
to do business in the State of New York (where the project is located), listed in the latest issue of the U.S. Treasury 
Circular 570, and on the New York State Insurance Department's website listing insurers.
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PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2020 through June 2021. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website  www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.

It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed: Date Cancelled:

Name & Title of Representative:

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.      PW 200      Ask.PWAsk@labor.ny.gov

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Town of Union
 
Kim Seavey, Admin Assistant
860 Hooper Rd
Endwell    NY 13760

Schedule Year 2020 through 2021
Date Requested 09/22/2020
PRC# 2020009783

Location Pump Station
Project ID#
Project Type Project consists of replacement of existing standby generator with new stand alone frame and new

generator.





General Provisions of Laws Covering Workers on Article 8 Public Work Contracts

Introduction

The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Responsibilities of the Department of Jurisdiction

A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.

The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.

Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.

The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.

Both the PW 16 and  PW 200 forms are available for completion online.

Hours

No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.

There are very few exceptions to this rule.  Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1).

Wages and Supplements

The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.

Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.

The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.ny.gov.

Payrolls and Payroll Records 

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid



or provided, and Daily and weekly number of hours worked in each classification.

The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.

In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.

The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 

All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.

All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties

The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.

When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments

When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.

When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.

The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements

The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.



The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.

Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.

Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices

Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.

NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.

Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.

The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.

It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties

In the event that an underpayment of wages and/or supplements is found:

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.

Debarment

Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions

Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.

Discrimination

No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.

No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).



No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).

The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.

There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).

The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).

Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation

In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.

A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.

The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.

If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.

The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.

Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.



Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 

Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.

Contractor Information
All information must be supplied

Federal Employer Identification Number:

Name:

Address:

aaa

City: State: Zip:

Contract Type:

[  ]    (01) General Construction

[  ]    (02) Heating/Ventilation

[  ]    (03) Electrical

[  ]    (04) Plumbing

[  ]    (05) Other :

Amount of Contract: $

Approximate Starting Date: - - - - /- - - - /

Approximate Completion Date: - - - - /- - - - /

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.      PW 16      Ask.PWAsk@labor.ny.gov

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Town of Union
 
Kim Seavey, Admin Assistant
860 Hooper Rd
Endwell    NY 13760

Schedule Year 2020 through 2021
Date Requested 09/22/2020
PRC# 2020009783

Location Pump Station
Project ID#
Project Type Project consists of replacement of existing standby generator with new stand alone frame and new

generator.





Social Security Numbers on Certified Payrolls:

The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice.

For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations. 

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d

Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf

If you have any questions concerning the Fair Play Act, please call the State Labor Department 
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov .

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a)

This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage rate for their particular job classification 
on each pay stub*. It also requires contractors and subcontractors to post a notice at the 
beginning of the performance of every public work contract on each job site that includes the 
telephone number and address for the Department of Labor and a statement informing laborers, 
workers or mechanics of their right to contact the Department of Labor if he/she is not receiving 
the proper prevailing rate of wages and/or supplements for his/her job classification. The 
required notification will be provided with each wage schedule, may be downloaded from our 
website www.labor.ny.gov or be made available upon request by contacting the Bureau of 
Public Work at 518-457-5589. *In the event the required information will not fit on the pay stub, 
an accompanying sheet or attachment of the information will suffice. 

(0 .1 ) 



To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610

Public Work Enforcement Fund

effective date December 7, 2005

1. Purpose and Scope:

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

2. Background and Statutory References:

DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:

The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

Reports should contain the following information:

- Name and billing address of State agency or public
benefit corporation;

- State agency or public benefit corporation contact and
phone number;

- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

Department of Labor
Administrative Finance Bureau-PWEF Unit

Building 12, Room 464
State Office Campus
Albany, NY 12240

Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.





Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act 

The law says that you are an employee unless:

You are free from direction and control in performing your job, and

You perform work that is not part of the usual work done by the business that hired you, and

You have an independently established business.

Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work.

It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books.

Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:

Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified,
Workers’ compensation benefits for on-the-job injuries,
Payment for wages earned, minimum wage, and overtime (under certain conditions),
Prevailing wages on public work projects,
The provisions of the National Labor Relations Act, and
A safe work environment.

It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.

Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law.

Penalties for paying workers off the books or improperly treating employees as independent 
contractors:

Civil Penalty First offense: Up to $2,500 per employee

Subsequent offense(s): Up to $5,000 per employee

Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine 
and debarment from performing public work for up to one year.

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years.

If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at 
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous.

Employer Name: 
IA 999 (09/16)





New York State Department of Labor 

Bureau of Public Work 

Attention Employees 

THIS IS A:  PUBLIC WORK 
PROJECT
If you are employed on this project as a  

worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 





Proof of completion may include but is not limited to: 

(07.1 )



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule

This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification

It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime

At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits

Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates

When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios

The following are the allowable ratios of registered Apprentices to Journey-workers. 

For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 

Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of

PUBLIC WORK District Office or write to:

                   New York State Department of Labor

                   Bureau of Public Work

                   State Office Campus, Bldg. 12

                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Broome County General Construction

Boilermaker 09/01/2020

JOB DESCRIPTION  Boilermaker DISTRICT  1

ENTIRE COUNTIES
Albany, Broome, Chenango, Columbia, Delaware, Essex, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer, Saratoga,
Schenectady, Schoharie, Tioga, Warren, Washington

WAGES
Per hour

07/01/2020

Boilermaker $ 38.59

SUPPLEMENTAL BENEFITS
Per hour

  07/01/2020

Journeyperson   $ 24.81
  + 1.24*

* This portion of the benefit is NOT subject to the SAME PREMIUM as shown for overtime.

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 25) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the day observed by the State or Nation shall be observed, and when Christmas Day and New Year's
fall on Saturday, Friday will be observed as the holiday.

REGISTERED APPRENTICES
Wages per hour
( 1/2 ) year terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th
65% 65% 70% 75% 80% 85% 90% 95%

Supplemental Benefits per hour

07/01/2020

1st 2nd 3rd 4th 5th 6th 7th 8th
18.60 18.60 19.50 20.37 21.26 22.15 23.04 23.92

+1.24* +1.24* +1.24* +1.24* +1.24* +1.24* +1.24* +1.24*

* This portion of the benefit is  NOT subject to the SAME PREMIUM as shown for overtime.
1-197

Carpenter - Building 09/01/2020

JOB DESCRIPTION  Carpenter - Building DISTRICT  2

ENTIRE COUNTIES
Broome, Tioga

WAGES
Per hour: 07/01/2020

Carpenter $ 27.55
Floor Coverer 27.55
Carpet Layer 27.55
Dry-Wall 27.55
Diver-Wet Day 36.25
Diver -Dry Day 28.55
Diver Tender 28.55

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
-  Pile Drivers/Dock Builders shall receive $0.25 per hour over the journeyman's rate of pay when performing piledriving/dock building work.
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-  Certified welders shall receive $1.00 per hour over the journeyman's rate of pay when the employee is required to be certified and
performs DOT or ABS specified welding work
-  When an employee performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require employees to be furnished and use or wear required forms of personal protection, then the
employee shall receive his regular hourly rate plus $1.50 per hour.
-  Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):

0' to 80' no additional fee
81'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

- Diver rates applies to all hours worked on dive day.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 19.86

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Any holiday which occurs on Sunday shall be observed the following Monday.  If Christmas falls on a Saturday, it shall be observed on
the prior Friday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $14.45

CARPENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $ 14.45 $ 14.45

PILEDRIVER/DOCK BUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50%* 60%* 70%* 80%*

*Pile Driver/Dock Builder apprentices shall receive an additional $0.25 per hour worked when performing piledriving/dock building work.
Supplemental Benefits per hour:

$ 11.80 $ 11.80 $ 14.45 $ 14.45

LINOLEUM, RESILIENT TILE, AND CARPET LAYER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $ 14.45

ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
-  Certified welders shall receive $1.00 per hour over the apprentices rate of pay when the apprentice is required to be certified and performs
DOT or ABS specified welding work
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-  When an apprentice performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require the apprentice to be furnished and use or wear required forms of personal protection, then
the apprentice shall receive his regular hourly rate plus $1.50 per hour.

2-277B-Bro

Carpenter - Building / Heavy&Highway 09/01/2020

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  2

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange:  The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing west to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway,  continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour: 07/01/2020 07/01/2021

Additional
Carpenter - ONLY for
Artificial Turf/Synthetic
Sport Surface $ 31.48 $ 1.15

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.65

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday.  Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:
1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
1st year term $ 11.80
2nd year term 11.80
3rd year term 14.45
4th year term 14.45

2-42AtSS

Carpenter - Heavy&Highway 09/01/2020

JOB DESCRIPTION  Carpenter - Heavy&Highway DISTRICT  2

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Delaware, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego,
Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Yates

WAGES
Per hour 07/01/2020 07/01/2021

Additional
Carpenter $ 32.18 $ 1.50
Piledriver 32.18   1.50
Diver-Wet Day 57.18   1.50
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Diver-Dry Day 33.18   1.50
Diver-Tender 33.18   1.50

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

ADDITIONAL NOTES PERTAINING TO DIVERS/TENDERS:
-  Divers and Tenders shall receive one and one half (1 1/2) times their regular diver and tender rate of pay for Effluent and Slurry diving.
-  Divers and tenders being paid at the specified rate for Effluent and Slurry diving shall have all overtime rates based on the specified rate
plus the appropriate overtime rates (one and one half or two times the specified rate for Slurry and Effluent divers and tenders).
-  The pilot of an ADS or submersible will receive one and one-half (1 1/2) times the Diver-Wet Day Rate for time submerged.
-  All crew members aboard a submersible shall receive the Diver-Wet Day rate.
-  Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):

0' to 50' no additional fee
51'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

- Diver rates applies to all hours worked on dive day.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
In the event a Holiday falls on a Saturday, the Friday before will be observed as a Holiday.  If a Holiday falls on a Sunday, then Monday will
be observed as a Holiday. Employee must work scheduled work day before and after the Holiday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $ 14.45

CAPRENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th 5th
55% 60% 65% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $ 14.45 $ 14.45

PILEDRIVER/DOCKBUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.80 $ 11.80 $ 14.45 $ 14.45

NOTE ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
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-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

2-277HH-Bro

Electrician 09/01/2020

JOB DESCRIPTION  Electrician DISTRICT  2

ENTIRE COUNTIES
Broome

PARTIAL COUNTIES
Chenango:  Entire County except the Townships of Columbus, New Berlin and Sherburne.
Delaware:  Only the Townships of Davenport, Delhi, Deposit, Franklin, Hamden, Masonville, Meredith, Sidney, Tompkins and Walton
Townships,and that portion of Colchester and Hancock Townships north of the east branch of the Delaware River.
Otsego:  Only the Townships of Butternuts, Hartwick, Laurens, Maryland, Milford, Morris, Oneonta, Otego, Unadilla and Westford.
Tioga:  Only the Townships of Berkshire, Newark Valley, Owego, Richford and Tioga.

WAGES
Per hour: 07/01/2020 06/01/2021 06/01/2022

Additional Additional
Electrician (base wage) $ 34.80 $ 1.63 $ 1.86
Cable Splicer 41.05 1.63 1.86

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $ 0.50 per hour when required to work underground, such as in tunnels for roads, railroads, or water.
Additional $ 0.50 per hour when required to work at a height of 40 feet above the ground or roof level.

SHIFT WORK / SINGLE IRREGULAR WORK SHIFT:
When shift work or a single irregular work shift is mandated in the job specifications or by the contracting agency, the following journeyman
hourly rates apply.  The starting hours of a shift may be adjusted up to two (2) hours in order to meet the needs of the contracting agency.
Between the hours
of 8:00AM and 4:30PM $ 34.80
Between the hours
of 4:30PM and 1:00AM 40.82
Between the hours
of 12:30AM and 9:00AM 45.73

TEMPORARY HEAT:
On any job requiring temporary heat outside the regular working hours, where electrical power is used pertaining to this heat, it shall be
manned on a shift work basis by an electrician at the base wage plus 25%.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 27.78 plus
3% of wage

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
*Double time after 8 hours on Saturday.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, *8, 16) on HOLIDAY PAGE
When a dated holiday falls on a Saturday it shall be celebrated on Friday.  When a dated holiday falls on a Sunday, it shall be celebrated on
Monday.
*Good Friday may be celebrated the following Monday by mutual agreement of Employer and Employees.

REGISTERED APPRENTICES
WAGES: Terms at the following percentages of Journeyman's wage.

1st 2nd 3rd 4th 5th
0-2000 Hrs 2000-3500 Hhrs 3500-5000 Hrs 5000-6500 Hrs 6500-8000 Hrs
42% 48% 55% 65% 75%

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $ 0.50 per hour when required to work underground, such as in tunnels for roads, railroads, or water.
Additional $ 0.50 per hour when required to work at a height of 40 feet above the ground or roof level.
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SUPPLEMENTAL BENEFITS per hour:

1st term $9.00 plus 3% of hourly wage
2nd term $23.12 plus 3% of hourly wage
3rd term $23.83 plus 3% of hourly wage
4th term $23.83 plus 3% of hourly wage
5th term $23.83 plus 3% of hourly wage

2-325

Elevator Constructor 09/01/2020

JOB DESCRIPTION  Elevator Constructor DISTRICT  6

ENTIRE COUNTIES
Broome, Cayuga, Chenango, Cortland, Franklin, Jefferson, Lewis, Onondaga, Oswego, St. Lawrence, Tioga, Tompkins

PARTIAL COUNTIES
Delaware:  Only the towns of:  Tompkins, Walton, Masonville, Sidney, Franklin and Deposit.
Madison:  Only the towns of: Cazenovia, DeRuyter, Eaton, Fenner, Georgetown, Lebanon, Lenox, Nelson and Sullivan.
Oneida:  Only the towns of: Camden, Florence and Vienna.

WAGES
Per hour: 07/01/2020 01/01/2021 01/01/2022

Elevator Constructor $ 48.12 $ 49.73 $ 51.43
Helper 33.684 34.81 36.00

Four (4), ten (10) hour days may be worked for New Construction and Modernization Work  at straight time during a week, Monday thru
Thursday, or Tuesday thru Friday

*** Four(4), ten (10) hour days are not permitted for Contract Work/Repair Work

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 34.765* $ 35.825* $ 37.485*

*NOTE - add 6% of regular hourly rate for all hours worked. Add 8% of regular hourly rate if more than 5 years of service.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE
NOTE: When a paid holiday falls on a Saturday, it shall be observed on Friday. When a paid holiday falls on Sunday, it shall be observed on
Monday.

REGISTERED APPRENTICES
WAGES per hour: 1 year terms at the following percentage of the Elevator Constructor wage.

0-6 months 6-12 months 2nd 3rd 4th
50% 55% 65% 70% 80%

SUPPLEMENTAL BENEFITS per hour:

0-6 months: 6% of the hourly apprentice rate paid, no additional supplemental benefits.

All other terms: Same as Journeyman.

6-62.1

Glazier 09/01/2020

JOB DESCRIPTION  Glazier DISTRICT  5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins
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WAGES
Per hour: 07/01/2020 05/01/2021

Additional
Glazier $ 25.75 $ 1.25

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 24.60

OVERTIME PAY
See (B, E*, E2, Q**) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1000 hour terms at the following percentage of journeyman's wage.

1st. 2nd. 3rd. 4th. 5th. 6th. 7th. 8th.
50% 55% 60% 65% 70% 75% 80% 90%

Supplemental Benefits per hour:

1st term $ 11.48
2nd term 12.23
3rd term 12.69
4th term 13.24
5th term 13.98
6th term 14.52
7th term 15.25
8th term 16.35

5-677z3

Insulator - Heat & Frost 09/01/2020

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  6

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego, Schuyler,
Seneca, St. Lawrence, Tioga, Tompkins

WAGES
Per hour: 07/01/2020 05/01/2021 05/01/2022

Additional Additional
Asbestos  Installer $ 33.50 $ 2.00 $ 2.00
Insulation Installer
(On mechanical systems only)

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS WORKED.

1ST SHIFT $ 33.50
2ND SHIFT 38.53
3RD SHIFT 41.88

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
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Per hour:

Journeyman $ 23.84

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*NOTE: First 10 hours on Saturday

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4,6) on HOLIDAY PAGE.

Triple time for Labor Day if worked.

NOTE: When a holiday falls on Sunday, the following Monday shall be observed as a holiday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage

1st 2nd 3rd 4th
50% 60% 70% 80%

$ 16.75 $ 20.10 $ 23.45 $ 26.80

SUPPLEMENTAL BENEFITS per hour:

1st & 2nd years $ 21.84
3rd & 4th years 23.84

6-30-Syracuse

Ironworker 09/01/2020

JOB DESCRIPTION  Ironworker DISTRICT  6

ENTIRE COUNTIES
Broome, Cayuga, Cortland, Onondaga, Oswego, Seneca, Tioga, Tompkins

PARTIAL COUNTIES
Chenango:  Only the Townships of Lincklaen, Otselic, Pitcher, Pharsalia, German, McDonough, Preston, Norwich, Smithville, Oxford,
Guilford, Greene, Coventry, Bainbridge and Afton.
Jefferson:  Only the Townships of Alexandria, Theresa, Clayton, Orleans, Cape Vincent, Lyme, Brownville, Pamelia, LeRay, Hounsfield,
Watertown, Rutland, Adams, Henderson, Rodman, Ellisburg, Lorraine and Worth.
Madison:  Only the Townships of Sullivan, Lenox, Lincoln, Fenner, Smithfield, Cazenovia, Nelson, DeRuyter and Georgetown.
Schuyler:  Only the Townships of Cayuta, Catharine, Hector and Montour.
Wayne:  Only the Townships of Galen, Savannah, Rose, Butler, Huron and Wolcott

WAGES
Structural, Reinforcing, Re-bar, Machinery Mover & Rigger, Ornamental & Curtain Wall, Window Wall, Pre-Glazed Metal Framed Windows
Attached to Steel or Masonry Including Caulking, Fence Erector (Chain Link/Security), Sheeter/Bridge Rail, Pre-Cast Erector, Stone
Derrickman, Pre-Engineered Building Erector, Welder

Per hour: 07/01/2020 01/01/2021

$ 30.75 $ 31.25

NOTE: Shift work mandated by the project owner. All shifts will be (8) hours.

1st Shift $ 30.75 $ 31.25
2nd Shift 33.83 34.38
3rd Shift 35.36 35.94

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 28.05 $ 28.05

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday which occurs on Sunday shall be observed the following Monday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following rates.
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1st 2nd 3rd 4th
$ 16.50 $ 18.50 $ 20.50 $ 22.50

SUPPLEMENTAL BENEFITS per hour:

1st year $ 11.25
2nd year 19.09
3rd year 20.21
4th year 21.33

6-60

Laborer - Building 09/01/2020

JOB DESCRIPTION  Laborer - Building DISTRICT  2

ENTIRE COUNTIES
Broome

PARTIAL COUNTIES
Chenango:  Entire County except the Townships of Sherburne, Columbus and New Berlin.
Delaware:  Only the Townships of Sidney, Masonville, Walton, Tompkins, Deposit, Hancock and Colchester.
Tioga:  Entire County except the Townships of Candor and Spencer.

WAGES
Per hour:

GROUP #1: Basic Laborer - excavation, concrete vibrator, power-driven buggie, demolition (including acetylene torch work) that is
customarily done by a laborer

GROUP #2: Air Tool Operators, Mason Tenders

GROUP #3: Blaster, Rock Drill (compressor driven)

GROUP #4: Asbestos, Hazardous, Toxic Waste, Lead and Mold Remediation

07/01/2020 07/01/2021
Additional

GROUP #1 $ 24.45 $ 1.00
GROUP #2 24.95 1.00
GROUP #3 25.95 1.00
GROUP #4 25.95 1.00

IMPORTANT NOTE:  Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman: $ 19.40

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*If working four (4) ten (10) hour days the make up day will be on Friday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
When a Holiday falls on Sunday it shall be observed on the following Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percent of Journeyman's wage

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour:

Page 28

Prevailing Wage Rates for 07/01/2020 - 06/30/2021 Published by the New York State Department of Labor

Last Published on Sep 01 2020 PRC Number 2020009783  Broome County



1st Term $ 12.10
2nd Term 13.35
3rd Term 14.60
4th Term 15.85

2-785 (7)

Laborer - Heavy&Highway 09/01/2020

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  2

ENTIRE COUNTIES
Broome

PARTIAL COUNTIES
Chenango:  Entire County except the Townships of Sherburne, Columbus and New Berlin.
Delaware:  Only the Townships of Sidney, Masonville, Walton, Tompkins, Deposit, Hancock and Colchester.
Tioga:  Entire County except the Townships of Candor and Spencer.

WAGES
Per hour:

GROUP  A: Drill Helper, Flagman, Outboard and Hand Boats.

GROUP  B: Basic Rate, Bull Float (where used for strike off only), Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy,
Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of Steel Mesh, Small Generators for
Laborers Tools, Installation of Bridge Drainage Pipe, Pipe Layers, Vibrator Type Rollers, Tamper, Drill Doctor, Water Pump Operators (1-1/2"
& Single Diaphragm), Nozzle (Asphalt, Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter and
Power Unit, Pusher Type Concrete Saw and all other Gas, Electric, and Air Tool Operators, Wrecking Laborer.

GROUP  C: Drilling equipment - only where a separate air compressor unit supplies power, Acetylene Torch Operators, Asphalt Raker,
Powder Man, Tail or Screw Operator on Asphalt Paver.

GROUP  D: Blasters, Form Setters (slab steel forms on highways, roads, streets & airport runways), Stone or Granite Curb Setters.

GROUP E:  Hazardous Waste defined as when an employee performs hazardous waste removal, lead abatement and removal, asbestos
abatement and removal work on State and/or Federally designated waste site, and were relevant State and/or Federal regulations require
employees to use or wear required forms of personal protection.

07/01/2020 07/01/2021
Additional

GROUP  A $ 30.16 $ 1.60
GROUP  B 30.36 1.60
GROUP  C 30.56 1.60
GROUP  D 30.76 1.60
GROUP  E 32.86 1.60

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group E rate for the
shift.

IMPORTANT NOTE:  Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 22.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If Holiday falls on Sunday, it will be celebrated on Monday.  If the Holiday falls on Saturday, it will be celebrated on Saturday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Journeymans wage.
1st 2nd 3rd 4th
60% 70% 80% 90%
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SUPPLEMENTAL BENEFITS per hour:
1st term $ 19.15
2nd term 19.90
3rd term 20.65
4th term 21.40

2-785 (7)

Laborer - Tunnel 09/01/2020

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  2

ENTIRE COUNTIES
Broome

PARTIAL COUNTIES
Chenango:  Entire County except the Townships of Sherburne, Columbus, and New Berlin.
Delaware:  Only the Townships of Sidney, Masonville, Walton, Tompkins, Deposit, Hancock and Colchester.
Tioga:  Entire County except the Townships of Candor and Spencer.

WAGES
Per hour:

GROUP A: Change House Man

GROUP B: Miners and all Machine Men, Safety Miner, All Shaft work, Caisson work, Drilling, Blow Pipe, all Air Tools, Tugger, Scaling,
Nipper, Guniting pot to nozzle, Bit Grinder, Signal Man (top and bottom), Concrete Man, Shield Driven Tunnels, mixed face and soft ground,
liner plate tunnels in free air.

GROUP C: Blaster

GROUP D: Hazardous waste removal work on a State and/or Federally designated waste site where relevant State and/or Federal
regulations require employees to use or wear required forms of personal protection.

07/01/2020 07/01/2021
 Additional

Group A $ 33.34 $ 1.60
Group B 33.54 1.60
Group C 35.84 1.60
Group D 36.04 1.60

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group D rate for the
shift.

IMPORTANT NOTE:  Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If the holiday falls on Saturday, it will be celebrated on Friday. If the holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Group B wage

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour:

1st Term $ 7.00
2nd Term 7.00
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3rd Term 14.55
4th Term 22.15

2-785T (BCDT)

Lineman Electrician 09/01/2020

JOB DESCRIPTION  Lineman Electrician DISTRICT  6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:

NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines

Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)

07/01/2020

Lineman, Technician $ 53.50
Crane, Crawler Backhoe 53.50
Welder, Cable Splicer 53.50
Digging Mach. Operator 48.15
Tractor Trailer Driver 45.48
Groundman, Truck Driver 42.80
Equipment Mechanic 42.80
Flagman 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)

Lineman, Technician $ 53.50
Crane, Crawler Backhoe 53.50
Cable Splicer 58.85
Certified Welder -
Pipe Type Cable 56.18
Digging Mach. Operator 48.15
Tractor Trailer Driver 45.48
Groundman, Truck Driver 42.80
Equipment Mechanic 42.80
Flagman 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)

Lineman, Tech, Welder $ 54.82
Crane, Crawler Backhoe 54.82
Cable Splicer 60.30
Certified Welder -
Pipe Type Cable 57.56
Digging Mach. Operator 49.34
Tractor Trailer Driver 46.60
Groundman, Truck Driver 43.86
Equipment Mechanic 43.86
Flagman 32.89

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)
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Lineman, Tech, Welder $ 56.01
Crane, Crawler Backhoe 56.01
Cable Splicer 56.01
Digging Mach. Operator 50.41
Tractor Trailer Driver 47.61
Groundman, Truck Driver 44.81
Equipment Mechanic 44.81
Flagman 33.61

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM to 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM to 1:00 AM  REGULAR RATE PLUS 17.3 %
3RD SHIFT 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):

The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.

Journeyman $ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman

6-1249a

Lineman Electrician - Teledata 09/01/2020

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES

Page 32

Prevailing Wage Rates for 07/01/2020 - 06/30/2021 Published by the New York State Department of Labor

Last Published on Sep 01 2020 PRC Number 2020009783  Broome County



Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2020 01/01/2021

Cable Splicer $ 33.77 $ 34.78
Installer, Repairman $ 32.05 $ 33.01
Teledata Lineman $ 32.05 $ 33.01
Tech., Equip. Operator $ 32.05 $ 33.01
Groundman $ 16.99 $ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 5.06 $ 5.06

*plus 3% of *plus 3% of
wage paid wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 09/01/2020

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)

Per hour: 07/01/2020

Lineman, Technician $ 46.20
Crane, Crawler Backhoe 46.20
Certified Welder 48.51
Digging Machine 41.58
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Tractor Trailer Driver 39.27
Groundman, Truck Driver 36.96
Equipment Mechanic 36.96
Flagman 27.72

Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM   REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM   REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM  REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:          See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime:   See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms.

07/01/2020
1st term $ 27.72
2nd term 30.03
3rd term 32.34
4th term 34.65
5th term 36.96
6th term 39.27
7th term 41.58

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a-LT

Lineman Electrician - Tree Trimmer 09/01/2020

JOB DESCRIPTION  Lineman Electrician - Tree Trimmer DISTRICT  6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
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Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines.  This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.

Per hour: 07/01/2020 01/03/21 01/02/22 01/01/23

Tree Trimmer $ 26.56 $ 27.36 $ 28.25 $ 29.59
Equipment Operator 23.49 24.19 24.98 26.17
Equipment Mechanic 23.49 24.19 24.98 26.17
Truck Driver 19.56 20.15 20.80 21.79
Groundman 16.11 16.59 17.13 17.94
Flag person 11.61 11.96 12.35 12.94

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 9.98 $ 9.98 $ 10.23 $ 10.48
*plus 3% of *plus 3% of *plus 3% of *plus 3% of
hourly wage hourly wage hourly wage hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.

6-1249TT

Mason - Building 09/01/2020

JOB DESCRIPTION  Mason - Building DISTRICT  5

ENTIRE COUNTIES
Broome, Chenango, Delaware, Otsego, Tioga

WAGES
Per hour: 07/01/2020 07/01/2021

Building: Additional
Bricklayer, Cement $ 31.21 $ 1.15
Mason, Plasterer, Stone
Mason, Tuck Pointer

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.49

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
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$ 19.17 $ 23.85 $ 25.72 $ 28.09

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 20.49 $ 20.49 $ 21.74 $ 22.49

5-3B - Bing - Z2

Mason - Heavy&Highway 09/01/2020

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  5

ENTIRE COUNTIES
Allegany, Broome, Chautauqua, Chemung, Chenango, Cortland, Delaware, Genesee, Livingston, Monroe, Ontario, Orleans, Otsego,
Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Cattaraugus:  Enitre county except in the Township of Perrysburg and the Village of Gowanda only the Bricklayer classification applies.
Erie:  Only the Bricklayer classification applies.
Niagara:  Only the Bricklayer classification applies.

WAGES
Per hour: 07/01/2020 07/01/2021
Heavy & Highway: Additional
Cement Mason $ 31.58 $ 1.15
Bricklayer 31.58

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.93

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1500 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental benefits per hour:

1st term $ 14.13
2nd - 4th term 22.93

5-3h

Mason - Tile Finisher 09/01/2020

JOB DESCRIPTION  Mason - Tile Finisher DISTRICT  5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany:  Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per hour: 07/01/2020 07/01/2021
Building: Additional
Marble, Slate, Terrazzo $ 27.59 $ 1.15
and Tile Finisher

Page 36

Prevailing Wage Rates for 07/01/2020 - 06/30/2021 Published by the New York State Department of Labor

Last Published on Sep 01 2020 PRC Number 2020009783  Broome County



Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 18.11

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Joureyman's wage:

1st 2nd 3rd
$ 16.55 $ 19.31 $ 22.07

Supplemental benefits per hour:

1st 2nd 3rd
$ 11.85 $ 12.01 $ 15.84

5-3TF - Z4

Mason - Tile Setter 09/01/2020

JOB DESCRIPTION  Mason - Tile Setter DISTRICT  5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany:  Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per Hour: 07/01/2020 07/01/2021
Building: Additional
Marble, Slate, Terrazzo $ 30.20 $ 1.15
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 21.15

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Joureyman's wage:
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1st 2nd 3rd 4th
$ 18.12 $ 21.14 $ 24.16 $ 27.18

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 12.33 $ 12.42 $ 20.97 $ 21.06

5-3TS - Z4

Millwright 09/01/2020

JOB DESCRIPTION  Millwright DISTRICT  7

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Herkimer, Madison, Seneca, Tioga, Yates

WAGES
Per hour: 07/01/2020

Building $ 29.03
Heavy & Highway* 31.03

*Effective 5/1/2019, all Heavy and Highway Millwright construction will be paid at the rate indicated above.

NOTE: ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
-  Certified Welders shall receive an additional $1.75 per hour provided he/she is directed to perform certified welding.
-  On Building projects, If a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a
minimum, air purifying canister-type chemical respirators) are required, then that employee shall receive an additional $1.50 per hour.
-  H/H work performed on hazardous waste sites where employees are required to wear protective gear shall receive an additional $2.00 per
hour over the Millwright H/H rate for all hours worked on the day protective gear was worn.
-  An employee performing the work of a machinist shall receive an additional $2.00 per hour.  For the purposes of this premium to apply, a
"machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
-  When performing work underground at 500 feet and below, the employee shall receive an additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.80

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*Note - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on a Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage:

Appr. 1st year 60 %*
Appr. 2nd year 70 %*
Appr. 3rd year 80 %*
Appr. 4th year 90 %*

*NOTE: Additional premium for the following work listed below:

Certified Welder $ 1.75
Hazardous Waste Work (Bldg) 1.50
Hazardous Waste Work (H/H) 2.00
Machinist 2.00
Underground 1.00
(500' and below)

SUPPLEMENTAL BENEFITS per hour:

Appr. 1st year $  10.90
Appr. 2nd year 19.23
Appr. 3rd year 20.42
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Appr. 4th year 21.61
7-1163 Zone 2

Operating Engineer - Building 09/01/2020

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  1

ENTIRE COUNTIES
Broome, Chenango, Tioga

WAGES
CLASS A1:
Crane, hydraulic cranes, tower crane, locomotive crane, piledriver, cableway, derricks,whirlies, dragline, boom trucks over 5 tons.

CLASS A:
Shovel, all Excavators (including rubber tire full swing), Gradalls, power road grader, all CMI equipment, front-end rubber tire loader, tractor-
mounted drill (quarry master), mucking machine, concrete central mix plant, concrete pump, belcrete system, automated asphalt concrete
plant, and tractor road paver, boom trucks 5 tons and under, maintenance engineer, self-contained crawler drill-hydraulic rock drill.

CLASS B:
Backhoes (rubber tired backhoe/loader combination), bulldozer, pushcat, tractor, traxcavator, scraper, LeTourneau grader, form fine grader,
self-propelled soil compactor (fill roller), asphalt roller, blacktop spreader, power brooms, sweepers, trenching machine, Barber Green loader,
side booms, hydro hammer, concrete spreader, concrete finishing machine, one drum hoist, power hoisting (single drum), hoist two drum or
more, three drum engine, power hoisting (two drum and over), two drum and swinging engine, three drum swinging engine, hod hoist, A-L
frame winches, core and well drillers (one drum), post hole digger, model CHB Vibro-Tamp or similar machine, batch bin and plant operator,
dinky locomotive, skid steer loader, track excavator 5/8 cubic yard or smaller, front end rubber tired loader under four cubic yards, vacum
machine(mounted or towed).

CLASS C:
Fork lift, high lift, all terrain fork lift: or similar, oiler, fireman and heavy-duty greaser, boilers and steam generators, pump, vibrator, motor
mixer, air compressor, dust collector, welding machine, well point, mechanical heater, generators, temporary light plants, electric
submersible pumps 4" and over, murphy type diesel generator, conveyor, elevators, concrete mixer, beltcrete power pack (belcrete system),
seeding, and mulching machines, pumps.

* In the event that equipment listed above is operated by robotic control, the classification covering the operation will be the same as if
manually operated.

WAGES per hour
07/01/2020 07/01/2021

Class # A1 $ 42.94 43.85
Class # A 40.54 41.45
Class # B 40.08 40.99
Class # C 37.77 38.68

Additional $0.50 per hr for Tower Cranes.
Additional $1.25 per hr for Cranes with Boom length & jib 150ft. and over.
Additional $2.25 per hr for Cranes with Boom length & jib 200ft. and over.
Additional $2.50 per hr over B rate for Nuclear Leader work.
Additional $0.40 per hr for tunnel or excavation of shaft 40' or more deep.
Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over rating.

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $27.70 $28.85

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If a holiday falls on Sunday, it will be celebrated on Monday. If the holiday falls on Saturday, it will be celebrated on Friday.
Employees who work a Saturday holiday shall be paid double time plus the holiday pay.

REGISTERED APPRENTICES
Wages per hour

1000 hours terms at the following percentage of Journeyperson's wage Class B:

1st 2nd 3rd 4th
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60% 70% 80% 90%

Supplemental Benefits per hour worked
07/01/2020 07/01/2021

All terms $ 23.20 $24.35
1-158 BCT

Operating Engineer - Heavy&Highway 09/01/2020

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  1

ENTIRE COUNTIES
Albany, Broome, Chenango, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Tioga, Warren, Washington

PARTIAL COUNTIES
Dutchess:  Defined as north of the northern boundary line of City of Poughkeepsie then due east to Route 115 to Bedelt Road then east
along Bedelt Road to VanWagner Road then north along VanWagner Road to Bower Road then east along Bower Road to Rte. 44 east to
Route 343 then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to Connecticut.

WAGES
CLASSIFICATION A:
Asphalt Curb Machine (Self Propelled, Slipform), Asphalt Paver, Automated Concrete Spreader (CMI Type), Automatic Fine Grader,
Backhoe (Except Tractor Mounted, Rubber Tired), Backhoe Excavator Full Swing (CAT 212 or similar type), Back Filling Machine, Belt
Placer (CMI Type), Blacktop Plant (Automated), Boom truck, GPS operated Bull Dozer, Cableway, Caisson Auger, Central Mix Concrete
Plant (Automated), Concrete Curb Machine (Self Propelled, Slipform), Concrete Pump, Crane, Cherry Picker, Derricks (steel erection),
Dragline, Overhead Crane (Gantry or Straddle type), Pile Driver, Truck Crane, Directional Drilling Machine, Dredge, Dual Drum Paver,
Excavator (All PurposeHydraulically Operated) (Gradall or Similar), Front End Loader (4 cu. yd. and Over), Head Tower (Sauerman or
Equal), Hoist (Two or Three Drum), Holland Loader, Maintenance Engineer, Mine Hoist, Mucking Machine or Mole, Pavement Breaker(SP)
Wertgen; PB-4 and similar type, Power Grader, Profiler (over 105 H.P.), Quad 9, Quarry Master (or equivalent), Scraper, Shovel, Side Boom,
Slip Form Paver (If a second man is needed, he shall be an Oiler), Tractor Drawn BeltType Loader, Truck or Trailer Mounted Log Chipper
(Self Feeder), Tug Operator (Manned Rented Equipment Excluded), Tunnel Shovel

CLASSIFICATION B:
Backhoe (Tractor Mounted, Rubber Tired), Bituminous Recycler Machine, Bituminous Spreader and Mixer, Blacktop Plant (NonAutomated),
Blast or Rotary Drill (Truck or Tractor Mounted), Brokk, Boring Machine, Cage Hoist, Central Mix Plant [(NonAutomated) and All Concrete
Batching Plants], Concrete Paver (Over 16S), Crawler Drill (Self-contained), Crusher, Diesel Power Unit, Drill Rigs, Tractor Mounted, Front
End Loader (Under 4 cu. yd.), Greaseman/Lubrication Engineer, HiPressure Boiler (15 lbs. and over), Hoist (One Drum), Hydro-Axe, Kolman
Plant Loader and Similar Type Loaders (If Employer requires another man to clean the screen or to maintain the equipment, he shall be an
Oiler), L.C.M. Work Boat Operator, Locomotive, Material handling knuckle boom, Mini Excavator (under 18,000 lbs.), Mixer (for stabilized
base selfpropelled), Monorail Machine, Plant Engineer, Prentice Loader, Profiler (105 H.P. and under), Pug Mill, Pump Crete, Ready Mix
Concrete Plant, Refrigeration Equipment (for soil stabilization), Road Widener, Roller (all above subgrade), Sea Mule, Self-contained Ride-
on Rock Drill(Excluding Air-Track Type Drill), Skidder, Tractor with Dozer and/or Pusher, Trencher, Tugger Hoist, Vacum machine (mounted
or towed), Vermeer saw (ride on, any size or type), Welder

CLASSIFICATION C:
A Frame Winch Hoist on Truck, Articulated Heavy Hauler, Aggregate Plant, Asphalt or Concrete Grooving Machine (ride on), Ballast
Regulator(Ride-on), Boiler (used in conjunction with production), Bituminous Heater (self-propelled), Boat (powered), Cement and Bin
Operator, Concrete Pavement Spreader and Finisher Concrete Paver or Mixer (16' and under), Concrete Saw (self-propelled), Conveyor,
Deck Hand, Directional Drill Machine Locator, Drill (Core and Well), Farm Tractor with accessories, Fine Grade Machine, Fireman, Fork Lift,
Form Tamper, Grout Pump, Gunite Machine, Hammers (Hydraulic self-propelled), Hydra-Spiker (ride-on), Hydraulic Pump (jacking system),
Hydro-Blaster (Water), Mulching Machine, Oiler, Parapet Concrete or Pavement Grinder, Post Hole Digger and Post Driver, Power Broom
(towed), Power Heaterman, Power Sweeper, Revinius Widener, Roller (Grade and Fill), Scarifier (ride-on), Shell Winder, Skid steer loader
(Bobcat or similar), Span-Saw (ride-on), Steam Cleaner, Tamper (ride-on), Tie Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-
on), Tie Spacer (ride-on), Tire Repair, Track Liner (ride-on), Tractor, Tractor (with towed accessories), Vibratory Compactor, Vibro Tamp,
Well Point, and the following hands-off equipment: Compressors, Dust Collectors, Generators, Pumps, Welding Machines, Light Plants and
Heaters

- Note for all above classifications of Operating Engineer - In  the event that equipment listed above is operated by robotic control, the
classification covering the operation will be the same as if manually operated.

WAGES per hour
07/01/2020 07/01/2021

Master Mechanic $ 47.88 $ 49.43
Class A* 46.27 47.82
Class B 45.36 46.91
Class C 42.79 44.34
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Additional $2.50 per hour for All Employees who work a single irregular work shift starting from 5:00 PM to 1:00 AM that is mandated by the
Contracting Agency.
Additional $2.50 per hr. for hazardous waste removal work on State and/or Federally designated waste site which require employees to wear
Level C or above forms of personal protection.

(*) Premiums for CRANES is based upon Class A rates with the following premiums:
- Additional $4.00 per hr for Tower Cranes, including self erecting.
- Additional $3.00 per hr for Lattice Boom Cranes and all other cranes with a manufacturers rating of fifty (50) tons and over.
- Additional $2.00 per hr for all Hydraulic Cranes and Derricks with a manufacturer's rating of 49 ton and below, including boom trucks.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 28.45 $ 29.60

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If the holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on a Saturday employer can choose to celebrate
Saturday or give Friday off with pay.

REGISTERED APPRENTICES
Wages per hour

1000 hours terms at the following percentage of Journeyperson's wage Class B

1st 2nd 3rd 4th
60% 70% 80% 90%

Supplemental Benefits per hour worked

07/01/2020 07/01/2021
All Terms $ 23.85 $ 25.00

1-158H/H Alb

Operating Engineer - Survey Crew 09/01/2020

JOB DESCRIPTION  Operating Engineer - Survey Crew DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to Building, Tunnel and Heavy Highway.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2020

Party Chief $ 44.39
Instrument Person 40.78
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Rod Person 30.22

Additional $3.00/hr. for Tunnel Work
Additional $2.50/hr. for Hazardous Work Site

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:

07/01/2020

0-1000   60%
1001-2000   70%
2001-3000   80%

SUPPLEMENTAL BENEFIT per hour worked:

0-1000  $ 18.08
1001-2000  21.10
2001-3000  24.13

12-158-545 D.H.H.

Operating Engineer - Survey Crew - Consulting Engineer 09/01/2020

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line and grade surveying for inspection or supervision of construction
when performed under a Consulting Engineer Agreement.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2020

Party Chief $ 44.39
Instrument Person 40.78
Rod Person 30.22

Additional $3.00/hr. for Tunnel Work.
Additional $2.50/hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE
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HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on percentage of Rod Persons Wage:

07/01/2020

0-1000     60%
1001-2000     70%
2001-3000     80%

SUPPLEMENTAL BENEFIT per hour worked:

0-1000 $ 18.08
1001-2000 $ 21.10
2001-3000 $ 24.13

12-158-545 DCE

Operating Engineer - Tunnel 09/01/2020

JOB DESCRIPTION  Operating Engineer - Tunnel DISTRICT  7

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  Northern part of Dutchess, to the northern boundary line of the City of Poughkeepie, then due east to Route 115 to Bedell Road,
then east along Bedell Road to VanWagner Road, then north along VanWagner Road to Bower Road, then east along Bower Road to Rte.
44 east to Rte. 343, then along Rte. 343 east to the northern boundary of the Town of Dover Plains and east along the northern boundary of
the Town of Dover Plains, to the borderline of the State of Connecticut.
Genesee:  Only that portion of the county that lies east of a line drawn down the center of Route 98 and the entirety of the City of Batavia.

WAGES
CLASS A: Automatic Concrete Spreader (CMI Type); Automatic Fine Grader; Backhoe (except tractor mounted,rubber tired); Belt Placer
(CMI Type); Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Concrete Curb Machine (self-
propelled slipform); Concrete Pump (8" or over); Dredge; Dual Drum Paver; Excavator; Front End Loader (4 cu. yd & over); Gradall; Head
Tower (Sauerman or Equal); Hoist (shaft); Hoist (two or three Drum); Log Chipper/Loader (self-feeder); Maintenance Engineer (shaft and
tunnel); any Mechanical Shaft Drill; Mine Hoist; Mining Machine(Mole and similar types); Mucking Machine or Mole; Overhead Crane (Gantry
or Straddle Type); Pile Driver; Power Grader; Remote Controlled Mole or Tunnel Machine; Scraper; Shovel; Side Boom; Slip Form Paver (If
a second  man is needed, they shall be an Oiler); Tripper/Maintenance Engineer (shaft & tunnel); Tractor Drawn Belt-Type Loader; Tug
Operator (manned rented equipment excluded); Tunnel Shovel

CLASS B: Automated Central Mix Concrete Plant; Backhoe (topside); Backhoe (track mounted, rubber tired); Backhoe (topside); Bituminous
Spreader and Mixer, Blacktop Plant (non-automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Cage Hoist; Central
Mix Plant(non-automated); all Concrete Batching Plants; Compressors (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete
Pump; Crusher; Diesel Power Unit; Drill Rigs (tractor mounted); Front End Loader (under 4 cu. yd.); Grayco Epoxy Machine; Hoist (One
Drum); Hoist (2 or 3 drum topside); Knuckle Boom material handler; Kolman Plant Loader & similar type Loaders (if employer requires
another person to clean the screen or to maintain the equipment, they shall be an Oiler); L.C.M. Work Boat Operator; Locomotive;
Maintenance Engineer (topside); Maintenance Grease Man; Mixer (for stabilized base-self propelled); Monorail Machine; Plant Engineer;
Personnel Hoist; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above
sub-grade); Sea Mule; Shotcrete Machine; Shovel (topside); Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Tunnel Locomotive;
Welder; Winch; Winch Cat

CLASS C: A Frame Truck; All Terrain Telescoping Material Handler; Ballast Regulator (ride-on); Compressors (4 not to exceed 2,000 c.f.m.
combined capacity; or 3 or less with more than 1200 c.f.m. but not to exceed 2,000 c.f.m.); Compressors ((any size, but subject to other
provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (4 or any type combination)); Concrete
Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with Well Point System; Farm
Tractor with Accessories; Fine Grade Machine; Fork Lift; Grout Pump (over 5 cu. ft.); Gunite Machine; Hammers (hydraulic-self-propelled);
Hydra-Spiker (ride-on); Hydra-Blaster (water); Hydro-Blaster; Motorized Form Carrier; Post Hole Digger and Post Driver; Power Sweeper;
Roller grade & fill); Scarifer (ride-on); Span-Saw (ride-on); Submersible Electric Pump (when used in lieu of well points); Tamper (ride-on);
Tie-Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-on), Tie Spacer (ride-on); Track Liner (ride-on); Tractor with towed
accessories; Vibratory Compactor; Vibro Tamp, Well Point
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CLASS D: Aggregate Plant; Cement & Bin Operator; Compressors (3 or less not to exceed 1,200 c.f.m. combined capacity); Compressors
((any size, but subject to other provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (3 or less
or any type or combination)); Concrete Saw (self-propelled); Form Tamper;  Greaseman; Hydraulic Pump (jacking system); Junior Engineer;
Light Plants; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Power Broom (towed); Power Heaterman (when used for
production); Revinius Widener; Shell Winder; Steam Cleaner; Tractor

Per hour: 07/01/2020 07/01/2021 07/01/2022

Master Mechanic $ 49.45 $ 51.00 $ 52.60
CLASS A 47.04 48.59 50.19
CLASS B 45.82 47.37 48.97
CLASS C 43.03 44.58 46.18
CLASS D 40.02 41.57 43.17

Additional $5.00 per hour for Hazardous Waste Work on a state or federally designated hazardous waste site where the Operating Engineer
is in direct contact with hazardous material and when personal protective equipment is required for respiratory, skin and eye protection.
Fringe benefits will be paid at the hourly wage premium.

CRANES:
Crane 1: All cranes, including self-erecting to be paid $4.00 per hour over the Class A rate.
Crane 2: All Lattice Boom Cranes and all cranes with a manufacturer''s rating of fifty (50) ton and over to be paid $3.00 per hour over Class A
rate.
Crane 3: All hydraulic cranes and derricks with a manufacturer''s rating of forty nine (49) ton and below, including boom trucks, to be paid
$2.00 per hour over Class A rate.

Crane 1 $ 51.04 $ 52.59 $ 54.19
Crane 2 50.04 51.59 53.19
Crane 3 49.04 50.59 52.19

SUPPLEMENTAL BENEFITS
Per hour:

$ 21.90 $ 22.80 $ 23.70
+ 8.85* + 9.10* + 9.35*

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, B2, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
WAGES:(1000) hours terms at the following percentage of Journeyman's Class B wage.

1st term 60%
2nd term 65%
3rd term 70%
4th term 75%

SUPPLEMENTAL BENEFITS per hour:   Same as Journeyman

7-158-832TL.

Painter 09/01/2020

JOB DESCRIPTION  Painter DISTRICT  2

ENTIRE COUNTIES
Broome, Chenango, Tioga

WAGES
Per hour:

07/01/2020 05/01/2021
Additional

Journeyman Taper/Painter $ 25.93 $ 0.80

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.10 per hour for Brush and Roll Epoxy (Solvent Base Only)
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- Additional $ 0.60 per hour for Swing Scaffold, Boatswain chair, Spray helper, Steam cleaning acid and high pressure water, Paperhangers,
Vinyl hangers, Power grinders with respirator
- Additional $0.60 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.00 per hour for Spray Painting
- Additional $ 1.00 per hour for Steeple Jack (Over 100 feet)
- Additional $ 1.50 per hour for Spray Epoxy (Solvent Based)
- Additional $ 0.90 per hour for Sandblasting

NOTE - SEE BRIDGE PAINTER RATES FOR BRIDGES & TANKS

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 20.90

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
A Holiday that falls on a Sunday will be celebrated on Monday, a holiday that falls on a Saturday will be celebrated on Friday.

REGISTERED APPRENTICES
WAGES:

750 hour terms at the following percentage of Journeyman Taper/Painter:

Painter/Decorator: 750 hour terms at the following percentage of the Journeyman Basic wage rate:
1st 2nd 3rd 4th 5th 6th 7th 8th
60% 60% 70% 70% 80% 80% 90% 90%

Taper/Drywall Finisher: 750 hour terms at the following percentage of the Journeyman Taper wage rate:
1st 2nd 3rd 4th 5th 6th
60% 60% 70% 70% 75% 85%

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.10 per hour for Brush and Roll Epoxy (Solvent Base Only)
- Additional $ 0.60 per hour for Swing Scaffold, Boatswain chair, Spray helper, Steam cleaning acid and high pressure water, Paperhangers,
Vinyl hangers, Power grinders with respirator
- Additional $0.60 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.00 per hour for Spray Painting
- Additional $ 1.00 per hour for Steeple Jack (Over 100 feet)
- Additional $ 1.50 per hour for Spray Epoxy (Solvent Based)
- Additional $ 0.90 per hour for Sandblasting

SUPPLEMENTAL BENEFITS per hour:
Painter/Decorator:

1st 2nd 3rd 4th 5th 6th 7th 8th
$ 5.36 $ 5.36 $ 5.36 $ 5.36 $ 6.42 $ 6.42 $ 7.67 $ 7.67

Taper/Drywall Finisher:
1st 2nd 3rd 4th 5th 6th

$ 5.36 $ 5.36 $ 5.36 $ 6.42 $ 6.42 $ 7.67
2-178 B

Painter 09/01/2020

JOB DESCRIPTION  Painter DISTRICT  3

ENTIRE COUNTIES
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Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour: 07/01/2020 05/01/2021

Additional
Bridge $ 39.20 $ 1.00
Tunnel 39.20 1.00
Tank* 37.20 1.00

For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.

Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.

Note an additional $1.00 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour:

$ 29.00

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage rate:
1st 2nd 3rd 4th 5th 6th
50% 55% 60% 65% 75% 85%

Supplemental benefits per hour:

1st & 2nd terms $ 5.50
3rd & 4th terms 5.50
5th & 6th terms 6.50

3-4-Bridge, Tunnel, Tank

Painter - Metal Polisher 09/01/2020

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8

ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2020

Metal Polisher $ 36.33
Metal Polisher* 37.43
Metal Polisher** 40.33

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2020

Journeyworker:
All classification $ 9.94

OVERTIME PAY
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See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2020

1st year $ 16.00
2nd year   17.00
3rd year   18.00

1st year* $ 16.39
2nd year*   17.44
3rd year*   18.54

1st year** $ 18.50
2nd year**   19.50
3rd year**   20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 6.69
2nd year   6.69
3rd year   6.69

8-8A/28A-MP

Plumber 09/01/2020

JOB DESCRIPTION  Plumber DISTRICT  2

ENTIRE COUNTIES
Broome, Chenango

PARTIAL COUNTIES
Cortland:  Only the Township of Marathon.
Delaware:  Only the Townships of Andes, Bovina, Colchester, Davenport, Delhi, Deposit, Franklin, Hamden, Hancock, Harpersfield,
Kortright, Masonville, Meredith, Sidney, Stamford, Tompkins and Walton.
Madison:  Only the Township of Georgetown.
Otsego:  Only the Townships of Burlington, Butternuts, Decatur, Edmeston, Hartwick, Laurens, Maryland, Milford, Morris, New Lisbon,
Oneonta, Otego, Pittsfield, Unadilla, Westford and Worchester.
Tioga:  Only the Townships of Newark Valley and Owego.

WAGES
Per hour: 07/01/2020 07/20/2020 05/01/2021

Additional
Plumber $ 36.83 $ 35.98 $ 1.80
Steamfitter 36.83 $ 35.98 1.80

Agency-mandated shift operations:

1. Shift work shall start no earlier than 6AM Monday and will conclude no later than 9AM Saturday (overtime premiums applicable after 8
hours in a shift).

2. Single irregular shiftwork, less than 3 consecutive days will be paid at the rate of time and one-half of the regular hourly rate.

3. 3 consecutive work days or more:
First Shift - No Premium (Starting 6AM-9AM)
Second Shift - Regular hourly rate plus 12%
Third Shift - Regular hourly rate plus 18%

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2020 07/20/2020

Journeyman $ 28.04 $ 28.89
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OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
When a Holiday falls on Sunday, it will be celebrated the following day.  If the holiday falls on a Saturday, it will be observed that day unless
so determined by the Federal Government to be celebrated on a different day.

REGISTERED APPRENTICES
WAGES: One year terms at the following percentage of Journeyman's wage.

1st. 2nd. 3rd. 4th. 5th.
40% 50% 60% 70% 85%

SUPPLEMENTAL BENEFITS per hour:

All terms: $ 24.04 $ 24.89
2-112s-SF

Roofer 09/01/2020

JOB DESCRIPTION  Roofer DISTRICT  2

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schoharie, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour: 07/01/2020 06/01/2021 06/01/2022

Additional Additional
Roofer, Waterproofer $ 27.55 $ 1.50 $ 1.50

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium.  This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products.  The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 16.79

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: Six month terms at the following percentage of Journeyman's wage.

1st. 2nd. 3rd. 4th. 5th. 6th.
60% 65% 70% 75% 80% 90%

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium.  This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products.  The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.

SUPPLEMENTAL BENEFITS per hour:

1st term $ 13.33
2nd term 13.77
3rd term 14.20
4th term 14.63
5th term 15.07
6th term 15.92

2-203elmi
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Sheetmetal Worker 09/01/2020

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  2

ENTIRE COUNTIES
Allegany, Broome, Chemung, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:

07/01/2020 05/01/2021
Additional

Sheetmetal Worker $ 32.02 $ 2.00
Polyresin Fiberglass 32.12 2.00

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman: $ 19.88

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
 *On Saturday, time and one half of the hourly rate for the first ten (10) hours, then two (2) times the hourly wage rate for all hours after ten
(10) hours worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Holidays are observed on the Holiday, not on the day that it is locally observed.

REGISTERED APPRENTICES
WAGES per hour:
Half Year Terms

1st 2nd 3rd 4th 5th 6th 7th 8th
07/01/2020 16.01 17.61 19.21 20.81 22.41 24.02 25.62 28.82

SUPPLEMENTAL BENEFITS per hour:
1st 2nd 3rd 4th 5th 6th 7th 8th

07/01/2020 1.43 1.51 17.01 17.09 17.17 17.25 17.32 17.48
2-112

Sprinkler Fitter 09/01/2020

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour 07/01/2020
Sprinkler $ 35.01
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 26.62

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

Page 49

Prevailing Wage Rates for 07/01/2020 - 06/30/2021 Published by the New York State Department of Labor

Last Published on Sep 01 2020 PRC Number 2020009783  Broome County



Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

One Half Year terms at the following percentage of journeyperson's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 16.94 $ 18.82 $ 20.44 $ 22.31 $ 24.18 $ 26.05 $ 27.92 $ 29.79 $ 31.67 $ 33.54

Supplemental Benefits per hour

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.27 $ 8.27 $ 18.70 $ 18.70 $ 18.95 $ 18.95 $ 18.95 $ 18.95 $ 18.95 $ 18.95

1-669

Teamster - Building 09/01/2020

JOB DESCRIPTION  Teamster - Building DISTRICT  6

ENTIRE COUNTIES
Broome, Cayuga, Cortland, Delaware, Onondaga, Seneca, Tompkins, Yates

PARTIAL COUNTIES
Allegany:  Only the Townships of Almond, Burns, and Alfred.
Chenango:  Only the Townships of Afton, Bainbridge, Coventry, Greene, Guilford, Oxford and Smithville.
Madison:  Only the Townships of Cazenovia, DeRuyter, Fenner, Georgetown, Lenox, Nelson and Sullivan.
Oswego:  All Townships except Redfield, Boylston and Sandy Creek.
Otsego:  Only the Townships of Butternuts, Laurens, Maryland, Millford, Morris, Oneonta, Otego, Unadilla, and Worchester.
Steuben:  Only the Townships of Prattsburg, Pulteney, Canisteo, Howard, Fremont, Avoca, Wheeler, Wayland, Cohoctan, Dansville, Hornell,
Hartsville, Greenwood, West Union, Troupsburg, and Jasper.
Tioga:  Only the Townships of Berkshire, Candor, Newark Valley, Nichols, Owego, Richford, and Tioga. All territory east of
Nichols/Smithboro to Broome County, within State of New York.

WAGES
GROUP  A: Straight Trucks
GROUP  B: Tractor Trailer, Farm Tractor, Fuel Truck.
GROUP  C: Euclid.
GROUP  D: On site Mechanic.

Per hour: 07/01/2020 06/01/2021 06/01/2022

Building: (under $ 5 million*)
GROUP  A $ 22.43 $ 23.43 $ 24.43
GROUP  B 22.43 23.43 24.43
GROUP  C 22.43 23.43 24.43
GROUP  D 22.43 23.43 24.43

Building: (over $ 5 million*)
GROUP  A $ 23.48 $ 24.48 $ 25.48
GROUP  B 23.58 24.58 25.58
GROUP  C 23.83 24.83 25.83
GROUP  D 23.63 24.63 25.63

* Total project cost including General Construction, Plumbing, HVAC and Electrical

SUPPLEMENTAL BENEFITS
Per hour:

(under $5 million*) $ 27.19 $ 27.86 $ 28.62

(over $5 million*) 27.89 28.58 29.36

* Total project cost including General Construction, Plumbing, HVAC and Electrical

OVERTIME PAY
(D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

6-317
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Teamster - Heavy&Highway 09/01/2020

JOB DESCRIPTION  Teamster - Heavy&Highway DISTRICT  2

ENTIRE COUNTIES
Broome, Delaware

PARTIAL COUNTIES
Chenango:  Only the Townships of Smithville, Greene, Coventry, Oxford, Afton, Bainbridge and Guilford.
Otsego:  Only the Townships of Butternuts, Laurens, Maryland, Milford, Morris, Oneonta, Otego, Unadilla and Worchester.
Tioga:  Only the Townships of Nichols, Tioga, Candor, Richford, Berkshire, Newark Valley and Owego.

WAGES
Per hour:

GROUP #1: Warehousemen, Yardmen, Truck Helpers, Pickups, Panel Trucks, Flatboy Material Trucks (straight jobs), Single Axle Dump
Trucks, Dumpsters, Material Checkers and Receivers, Greasers, Truck Tiremen, Mechanic Helpers and Parts Chasers, Tandems and Batch
Trucks, Mechanics, Dispatcher. Semi-Trailers, Low-boy Trucks, Asphalt Distributor Trucks, Agitator, Mixer Trucks and Dumpcrete type
vehicles, Truck Mechanic, Fuel Trucks.

GROUP #2: Specialized Earth Moving Equipment-Euclid type or similar off-highway where not self-loading. Straddle (Ross) Carrier, and self-
contained concrete mobile truck. Off-highway Tandem Back-Dump, Twin Engine Equipment and Double-Hitched Equipment where not self-
loading.

07/01/2020 07/01/2021
Group #1 $ 27.08 $ 28.11
Group #2 27.17 28.20

NOTE - An additional $1.50 per hour shall be paid to an employee who performs hazardous waste removal work on a City, County, State
and/or Federally designated waste site where employee is required to use or wear personal protective equipment.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2020 07/01/2021
$ 25.01 $ 25.72

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it will be celebrated Monday.

2-317(Bing)

Welder 09/01/2020

JOB DESCRIPTION  Welder DISTRICT  1

ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2020

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY

HOLIDAY
1-As Per Trade
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Overtime Codes

Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 

NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.

Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement

weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is

lost during that week due to inclement weather, provided a given employee has worked between 16 and 32

hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due

to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the

hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for

worked hours. (Refer to other codes listed.)
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Holiday Codes

PAID Holidays:

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

OVERTIME Holiday Pay:

Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.

Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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New York State Department of Labor - Bureau of Public Work 

State Office Building Campus 

Building 12 - Room 130 

Albany, New York  12240 

 

REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 

This Form Must Be Typed

Submitted By:

(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2.
07 City

01 DOT 08 Local School District

02 OGS 09 Special Local District, i.e.,

03 Dormitory Authority Fire, Sewer, Water District

1O Village
04 State University

11 TownConstruction Fund

12 County05 Mental Hygiene
Facilities Corp. 13 Other Non-N.Y. State

Fax:Telephone:
 06 OTHER N.Y. STATE UNIT (Describe)

E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO
(

Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR

THIS PROJECT :

OFFICE USE ONLY
Telephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :

1. New Building
Guards, WatchmenConstruction (Building, Heavy

2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel

Moving furniture and4. New Sewer or Waterline

equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal

Landscape Maintenance
6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance

Window cleaners
7. Demolition

Exterminators, Fumigators

Other (Describe)
8. Building Service Contract

Signature

Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



Article 8

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL NYC *****9839 A.J.S. PROJECT
MANAGEMENT, INC.

149 FIFTH AVENUE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL *****3344 ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****4018 ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL AG *****1812 ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019 09/11/2024

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL NYC *****6775 ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC AGOSTINHO TOME 405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL DOL AJ TORCHIA 10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****3344 ALL CATASTROPHE
CONSTRUCTION TEAM INC

ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL AMADEO J TORCHIA TORCHIA'S
HOME

IMPROVEMEN
T

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL NYC AMJAD NAZIR 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL DOL ANGELO F COKER 12/04/2018 12/04/2023

DOL NYC ANISUL ISLAM C/O RELIANCE GENERAL
CONS

644 OCEAN
PARKWAYBROOKLYN NY

11230

09/02/2015 09/02/2020

DOL DOL ANITA SALERNO 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL NYC ANTHONY J SCLAFANI 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL ANTONIO ESTIVEZ 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3020 APCO CONTRACTING CORP 24 SOUTH MARYLAND
AVENUE

PORT WASHINGTON  NY
11050

09/24/2012 09/02/2020

DOL DOL ARNOLD A. PAOLINI 1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL NYC ARSHAD MEHMOOD 168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019 11/20/2024

DOL DOL ARVINDER ATWAL 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****4779 ASTORIA GENERAL
CONTRACTING CORP

35-34 31ST STREET
LONG ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC *****7217 ASTRO COMMUNICATIONS OF
NY CORP

79 ALEXANDER AVE- STE 36A
BRONX NY 10454

10/30/2015 10/30/2020

DOL NYC *****6683 ATLAS RESTORATION CORP. 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL NYC *****5532 ATWAL MECHANICALS, INC 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****2591 AVI 212 INC. 260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018 10/30/2023

DOL AG AVTAR SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL AG BALDEV SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL NYC BALWINDER SINGH 421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL BARRY KINNEY 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

              NYSDOL Bureau of Public Work Debarment List      07/28/2020
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Article 8

DOL NYC *****3915 BEACON RESTORATION INC SUITE B-8
782 PELHAM PARKWAY

SOUTHBRONX  NY 10462

04/21/2016 04/21/2021

DOL NYC *****8416 BEAM CONSTRUCTION, INC. 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL DOL BIAGIO CANTISANI 06/12/2018 06/12/2023

DOL DOL *****4512 BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL BOGDAN MARKOVSKI 370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8551 BRANDY'S MASONRY 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL *****1449 BRRESTORATION NY INC 140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL BRUCE MORSEY C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW

MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL BRUCE P. NASH JR. 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****0225 C&D LAFACE
CONSTRUCTION, INC.

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL NYC CALVIN WALTERS 465 EAST THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018 06/12/2023

DOL DOL CANTISANI HOLDING LLC 06/12/2018 06/12/2023

DOL DOL CARIBBEAN POOLS C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL CARMEN RACHETTA 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 02/03/2025

DOL DOL CARMENA RACHETTA 8531 OSWEGO ROAD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****3812 CARMODY "2" INC 06/12/2018 06/12/2023

DOL DOL *****1143 CARMODY BUILDING CORP CARMODY
CONTRACTIN

G AND
CARMODY

CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY CONCRETE
CORPORATION

06/12/2018 06/12/2023

DOL DOL CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY INC 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3812 CARMODY INDUSTRIES INC 06/12/2018 06/12/2023

DOL DOL CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY MASONRY CORP 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG CESAR J. AGUDELO 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL *****7655 CHAMPION CONSTRUCTION
SERVICES CORP

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL CHARLES ZIMMER JR 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL CHRISTINE J HEARNE C/O CJ-HEARNE
CONSTRUCTIO

131 PONCE DE LEON AVE
NEATLANTA GA 30308

12/01/2015 12/01/2020

DOL DOL CHRISTOPHER J MAINI 19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023
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Article 8

DOL DOL CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS

PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****0671 CJ-HEARNE CONSTRUCTION
CO

SUITE 204
131 PONCE DE LEON

AVENUEATLANTA GA 30308

12/01/2015 12/01/2020

DOL DOL *****1927 CONSTRUCTION PARTS
WAREHOUSE, INC.

CPW 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL NYC *****2164 CREATIVE TRUCKING INC 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL *****2524 CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL DOL *****7761 D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****7888 D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****5629 DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016 02/19/2021

DOL NYC DALJIT KAUR BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL DANICA IVANOSKI 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL DAVID MARTINEZ C/O EMPIRE TILE INC
6 TREMONT

COURTHUNTINGTON STATION
NY 11746

03/08/2016 03/08/2021

DOL NYC DAVID WEINER 14 NEW DROP LANE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL AG DEBRA MARTINEZ 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL DEDA GAZIVODAN C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG

NY 12570

02/19/2016 02/19/2021

DOL DOL DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL DENNIS SCHWANDTNER C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON

STATION NY 11476

08/09/2016 08/09/2021

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL NYC DIMITRIOS KOUTSOUKOS C/O ASTORIA GENERAL
CONTR

35-34 31ST STREETLONG
ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC DIMITRIOS TSOUMAS 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL DOL DOMENICO LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****3242 DONALD R. FORSAY DF LAWN
SERVICE

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DORIS SKODA C/O APCO CONTRACTING
CORP

24 SOUTH MARYLAND
AVENUEPORT WASHINGTON

NY 11050

09/24/2012 09/02/2020

DOL NYC *****7404 DOSANJH CONSTRUCTION
CORP

9439 212TH STREET
QUEENS VILLAGE NY 11428

02/25/2016 02/25/2021

DOL DOL DOUGLAS L MALARKEY MALARKEY
CONSTRUCTI

ON

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016 02/04/2021

DOL NYC DUARTE LOPES 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL DOL E C WEBB 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****5175 EAGLE MECHANICAL AND
GENERAL CONSTRUCTION

LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025
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DOL DOL EARL L WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL EAST COAST PAVING 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL NYC *****4269 EAST PORT EXCAVATION &
UTILITIES

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL DOL *****3270 EMPIRE TILE INC 6 TREMONT COURT
HUNTINGTON STATION NY

11746

03/08/2016 03/08/2021

DOL NYC *****5917 EPOCH ELECTRICAL, INC 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2024

DOL DOL *****7403 F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL FAIGY LOWINGER 11 MOUNTAIN RD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL FAY MATTHEW C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FAZIA GINA ALI-MOHAMMED C/O
CHAMPION

CONSTRUCTI
ON

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FRANK BENEDETTO 19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL FRANK BENEDETTO C/O F & B PAINTING CONTRA
2 PARKVIEW

AVENUEHARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL *****4722 FRANK BENEDETTO AND
CHRISTOPHER J MAINI

B & M
CONCRETE

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL NYC FRANK MAINI 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL NYC *****6616 G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019 11/29/2024

DOL DOL GABRIEL FRASSETTI 04/10/2019 04/10/2024

DOL DOL GALINDA ROTENBERG C/O GMDV TRANS INC
67-48 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL GEOFF CORLETT 415 FLAGGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL GIGI SCHNECKENBURGER 261 MILL RD
EAST AURORA NY 14052

05/29/2019 05/29/2024

DOL DOL GIOVANNI LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL NYC *****3164 GLOBE GATES INC GLOBAL
OVERHEAD

DOORS

405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL DOL *****5674 GMDV TRANS INC 67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL DOL GREGORY S. OLSON P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL HANS RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC HARMEL SINGH 15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016 02/25/2021

DOL NYC HAROLD KUEMMEL 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL NYC *****3228 HEIGHTS ELEVATOR CORP. 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL DOL HENRY VAN DALRYMPLE 2663 LANTERN LANE
ATLANTA GA 30349

12/01/2015 12/01/2020

DOL DOL *****8282 IDEMA DEVELOPMENT INC 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020
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DOL DOL *****8282 IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****7001 INTEGRATED CONSTRUCTION
& POWER SYSTEMS INC

SUITE 100
2105 W GENESEE

STREETSYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL *****5131 INTEGRITY MASONRY, INC. M&R
CONCRETE

722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL IRENE KASELIS 32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019 05/30/2024

DOL AG J A M CONSTRUCTION CORP SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL J.A. HIRES CADWALLADER P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JAMES B RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES C. DELGIACCO 722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL JAMES E RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL AG JAMES FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL JAMES LIACONE 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL JAMES RACHEL 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL JAMES RHYNDERS SR 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JASON W MILLIMAN C/O ROCHESTER
ACOUSTICAL

P O BOX 799HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL *****5368 JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL NYC JENNIFER GUERRERO 1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019 11/29/2024

DOL DOL JESSICA WHITESIDE C/O BRRESTORATION NY INC
140 ARCADIA

AVENUEOSWEGO NY 13126

09/12/2016 09/12/2021

DOL AG JOHN ANTHONY MASSINO 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JOHN F. CADWALLADER 200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4612 JOHN F. CADWALLADER, INC. THE GLASS
COMPANY

P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JOHN GOCEK 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL AG *****0600 JOHNCO CONTRACTING, INC. 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL DOL JORI PEDERSEN 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL JOSE CHUCHUCA 35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL AG JOSEPH FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL NYC JOSEPH FOLEY 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL DOL *****9273 JOSEPH M LOVETRO P O BOX 812
BUFFALO NY 14220

08/09/2016 08/09/2021

DOL NYC JOSEPH MARTINO 1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL JOY MARTIN 2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

              NYSDOL Bureau of Public Work Debarment List      07/28/2020

                                                                                     Page 5 of 11



Article 8

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL NYC K.S. CONTRACTING CORP. 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL DOL KATIE BURDICK 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL *****9732 KENT HOLLOW SIDING LLC 29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL KIM SOROCENSKI C/O SOLUTION MATTERS INC
198 NORWOOD ROADPORT

JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****3490 L & M
CONSTRUCTION/DRYWALL

INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018 08/07/2023

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL AG *****4643 LALO DRYWALL, INC. 221 OLD FORD ROAD
NEW PLATZ NY 12561

05/20/2016 05/20/2021

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAVERN GLAVE 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DA *****4460 LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018 09/06/2023

DOL AG *****4216 LOTUS-C CORP. 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL NYC LUBOMIR PETER SVOBODA 27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL AG LUIS MARTINEZ LALO
DRYWALL

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL NYC M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG *****6957 M B DIN CONSTRUCTION INC 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC *****9590 MACK GLASSNAUTH IRON
WORKS INC

137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL *****1784 MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016 11/02/2021
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DOL DOL MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****0705 MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL NYC MAREK FABIJANOWSKI 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL DOL MARIACHI'S PIZZERIA C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL MARK MIONIS 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC MARTINE ALTER 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3333 MASONRY INDUSTRIES, INC. 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC MATINA KARAGIANNIS 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2023

DOL DOL MATTHEW IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL MATTHEW P. KILGORE 4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL MAURICE GAWENO 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****6416 MCCALL MASONRY P O BOX 304
SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL MCLEAN "MIKKI BEANE" 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN "MIKKI" DRAKE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN M DRAKE-BEANE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL NYC *****5330 METRO DUCT SYSTEMS INC 1219 ASTORIA BOULEVARD
LONG ISLAND CITY NY 11102

04/16/2014 11/19/2020

DOL DOL MICHAEL A PASCARELLA SUITE 100
2105 WEST GENESEE STREET

SYRACUSE NY 13219

01/06/2016 01/06/2021

DOL NYC MICHAEL HIRSCH C/O MZM CORP
163 S MAIN STREETNEW CITY

NY 10956

01/28/2016 01/28/2021

DOL DOL MICHAEL LENIHAN 1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018 08/07/2023

DOL AG MICHAEL RIGLIETTI 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MICHAEL WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****4829 MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ

07751

04/10/2019 04/10/2024

DOL NYC *****9926 MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY

10018

11/14/2019 11/14/2024

DOL NYC *****0627 MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL AG MOHAMMED N CHATHA 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL DOL *****2737 MOUNTAIN'S AIR INC 2471 OCEAN AVENUE- STE 7A
BROOKLYN NY 11229

09/24/2012 09/18/2020
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DOL NYC *****3826 MOVING MAVEN OF NY, INC. 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL NYC *****3550 MOVING MAVEN, INC 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL AG MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD PERVAIZ C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL NYC *****3613 MZM CORP 163 S MAIN STREET
NEW CITY NY 10956

01/28/2016 01/28/2021

DOL DA *****9786 NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018 12/12/2023

DOL NYC *****4839 NEW YORK RIGGING CORP 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL NYC NICHOLAS FILIPAKIS 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****6966 NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****1845 OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL NYC *****0818 ONE TEN RESTORATION, INC. 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL NYC ORSON ARROYO C/O METRO DUCT SYSTEMS
12-19 ASTORIA

BOULEVARDLONG ISLAND
CITY NY 11102

04/16/2014 11/19/2020

DOL NYC PARESH SHAH 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL NYC *****9422 PELIUM CONSTRUCTION, INC. 22-33 35TH ST.
ASTORIA NY 11105

12/30/2016 12/30/2021

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL NYC *****5771 PMJ ELECTRICAL CORP 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****0466 PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL NYC *****4532 PROFESSIONAL PAVERS
CORP.

66-05 WOODHAVEN BLVD.
REGO PARK NY 11374

04/20/2017 04/20/2022

DOL DA *****6817 QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL NYC RAMESHWAR ASU 137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL *****1068 RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018 01/30/2023

DOL AG *****7015 RCM PAINTING INC. 69-06 GRAND AVENUE
2ND FLOORMASPETH NY

11378

02/07/2018 02/07/2023

DOL DOL REGINALD WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL NYC *****3461 RELIANCE GENERAL
CONSTRUCTION INC

644 OCEAN PARKWAY
BROOKLYN NY 11230

09/02/2015 09/02/2020

DOL DA RIANN MULLER 2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL DOL *****9148 RICH T CONSTRUCTION 107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018 11/13/2023

DOL DOL RICHARD MACONE 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

              NYSDOL Bureau of Public Work Debarment List      07/28/2020

                                                                                     Page 8 of 11



Article 8

DOL DOL RICHARD REGGIO 1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL DOL *****9148 RICHARD TIMIAN RICH T
CONSTRUCTI

ON

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018 11/13/2023

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL ROBERT A. VALERINO 3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL ROBERT BRUNO 3 GAYLORD ST
AUBURN NY 13021

11/15/2016 11/15/2021

DOL DOL ROBERT BRUNO 5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019 05/28/2024

DOL NYC ROBERT HOHMAN 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL *****3859 ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL RODERICK PUGH 404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL *****4880 RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL NYC RODNEY SCOTT 201 HEMPSTEAD AVE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL ROMEO WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL RONALD MESSEN 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL ROSEANNE CANTISANI 06/12/2018 06/12/2023

DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****1365 S & L PAINTING, INC. 11 MOUNTAIN ROAD
P.O BOX 408MONROE NY

10950

03/20/2019 03/20/2024

DOL DOL *****7730 S C MARTIN GROUP INC. 2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL NYC SABIR MUHAMMED SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016 04/21/2021

DOL DOL SALVATORE A FRESINA 08/26/2016 08/26/2021

DOL DOL SAM FRESINA 08/26/2016 08/26/2021

DOL NYC *****0349 SAM WATERPROOFING INC 168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019 11/20/2024

DOL NYC SANDEEP BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL NYC *****2117 SCOTT ELECTRICAL SERVICE,
LLC.

201 HEMPSTEAD AVE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL AG SERGIO RAYMUNDO 109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL NYC *****6597 SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL *****1961 SHANE BURDICK CENTRAL
TRAFFIC

CONTROL,
LLC.

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE BURDICK 2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE NOLAN 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL SHULEM LOWINGER 11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL *****0816 SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023
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DOL DOL *****4025 SOLUTION MATTERS INC 198 NORWOOD ROAD
PORT JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****2221 SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL *****6844 STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL *****9933 STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE

PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ

07458

05/30/2019 05/30/2024

DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEVE TATE 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL NYC STEVEN GOVERNALE 601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DOL STEVEN MARTIN 2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL STEVEN P SUCATO 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL NYC *****9432 SUBLINK LTD 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL NYC *****5863 SUKHMANY CONSTRUCTION,
INC.

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL *****1060 SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8209 SYRACUSE SCALES, INC. 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL TALAILA OCAMPA 1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL DOL *****9852 TAP STEEL INC ROUTE 26 3101
P O BOX 457CONSTABLEVILLE

NY 13325

01/28/2016 01/28/2021

DOL DOL TERRY THOMPSON 11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL TEST P.O BOX 123
ALBANY NY 12204

05/20/2020 05/20/2025

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****8174 THE DALRYMPLE
CORPORATION

UNIT 278
541 10TH STREET

NWATLANTA GA 30318

12/01/2015 12/01/2020

DOL DOL *****8174 THE DALRYMPLE GROUP LLC 289 JONESBORO RD/ STE 216
MCDONOUGH GA 30253

12/01/2015 12/01/2020

DOL DOL TIMOTHY A PALUCK C/O TAP STEEL INC
RTE 26 3101/ P O BOX

457CONSTABLEVILLE NY
13325

01/28/2016 01/28/2021

DOL DOL *****3453 TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****8311 TRIPLE B FABRICATING, INC. 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL *****9407 TURBO GROUP INC 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL DOL *****6392 V.M.K CORP. 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL NYC VALERIE VISCONTI 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL NYC *****7361 VIABLE HOLDINGS, INC. MOVING
MAVEN

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL VICTOR ALICANTI 42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL DOL VICTOR ROTENBERG C/O GMDV TRANS INC
67048 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC VIKTAR PATONICH 2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018 10/30/2023
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DOL DOL VIKTORIA RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC VITO GARGANO 1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC *****3673 WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL WAYNE LIVINGSTON JR NORTH
COUNTRY
DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****3296 WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD 06/12/2018 06/12/2023

DOL DOL WILLIAM C WATKINS 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL WILLIAM DEAK C/O MADISON AVE CONSTR
CO

39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016 11/02/2021

DOL DOL *****6195 WILSON BROTHER DRYWALL
CONTRACTORS

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****4043 WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4730 XGD SYSTEMS, LLC TDI GOLF 415 GLAGE AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL *****7345 YES SERVICE AND REPAIRS
CORPORATION

145 LODGE AVE
HUNTINGTON STATION NY

11476

08/09/2016 08/09/2021

DOL DOL YURIY IVANIN C/O MOUNTAIN'S AIR INC
2471 OCEAN AVENUE-STE

7ABROOKLYN NY 11229

09/24/2012 09/18/2020

DOL NYC ZAKIR NASEEM 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL NYC *****8277 ZHN CONTRACTING CORP 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022
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TOWN OF UNION  2020.013.001 

NEW STANDBY GENERATOR 

 

SUMMARY 011000 - 1 

 

SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Contractor's use of site and premises. 

4. Coordination with occupants. 

5. Work restrictions. 

6. Specification and Drawing conventions. 

7. Miscellaneous Provisions. 

1.2 PROJECT INFORMATION 

A. Project Identification: 2020.013.001 New Standby Generator. 

1. Project Location: Oakdale Road, Johnson City, NY.  

B. Owner: Town of Union. 

1. Owner's Representative: Mr. Daniel Schofield, Town of Union. 

C. Architect/Engineer: Delta Engineers, Architects, Land Surveyors & Landscape Architects, 

DPC. 

1. Architect/Engineer Representative: Christopher Thomas, Project Manager. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Provide generator and required components and accessories for completed installation. 

The generator will be located outside with support frame to be elevated approximately 8’-

6” above grade to locate the generator above the flood zone. The existing generator will 

be abandoned in place. The existing gas service will be modified to accommodate new 

generator.   

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

 



TOWN OF UNION  2020.013.001 

NEW STANDBY GENERATOR 

 

SUMMARY 011000 - 2 

 

1.4 CONTRACTOR'S USE OF SITE AND PREMISES 

A. Unrestricted Use of Site: Contractor shall have full use of Project site for construction 

operations during construction period. Contractor's use of Project site is limited only by Owner's 

right to perform work or to retain other contractors on portions of Project. 

1. Driveways, Walkways, and Entrances: Keep driveways, loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 

vehicles at all times. Do not use these areas for parking or for storage of materials. 

B. Condition of Existing Building: Maintain portions of existing building affected by construction 

operations in a weathertight condition throughout construction period. Repair damage caused by 

construction operations. 

C. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 

hardscaping affected by construction operations throughout construction period. Repair damage 

caused by construction operations. 

1.5 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, 

with the exception of areas under construction. Cooperate with Owner during construction 

operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 

interfere with Owner's operations. Maintain existing exits unless otherwise indicated. 

1. Provide not less than 72 hours’ notice to Owner of activities that will affect Owner’s 

operations. 

1.6 WORK RESTRICTIONS 

A. Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets, work on public streets, rights of way, 

and other requirements of authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 

7:00 a.m. to 4:00 p.m., Monday through Friday, unless otherwise indicated. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 

1. Notify Architect/Engineer/Owner not less than two days in advance of proposed utility 

interruptions. 

D. Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, 

and other controlled substances on Project site is not permitted. 

E. Employee Identification:  Provide identification tags for Contractor personnel working on 

Project site. Require personnel to use identification tags at all times. 
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F. Employee Screening: Comply with Owner's requirements for drug and background screening of 

Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Text Color: Text used in the Specifications, including units of measure, manufacturer and 

product names, and other text may appear in multiple colors or underlined as part of a 

hyperlink; no emphasis is implied by text with these characteristics. 

3. Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may allow 

for access to linked information that is not residing in the Specifications. Unless 

otherwise indicated, linked information is not part of the Contract Documents. 

4. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 00 Contracting Requirements: General provisions of the Contract, including General 

and Supplementary Conditions, apply to all Sections of the Specifications. 

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.2 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 

1. Substitution Request Form: Use form acceptable to Architect/Engineer. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects, with project names and 
addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting 
test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 
from 2020 Codes of New York State. 

j. Detailed comparison of Contractor's construction schedule using proposed 
substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect/Engineer's Action: If necessary, Architect/Engineer will request additional 
information or documentation for evaluation within seven (7) days of receipt of a request 
for substitution. Architect will notify Contractor of acceptance or rejection of proposed 
substitution within 15 days of receipt of request, or 7 days of receipt of additional 
information or documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect/Engineer does not issue a decision on use of a 
proposed substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.5 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.6 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than (15) days prior to time required for preparation and review of related 
submittals. 
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1. Conditions: Architect/Engineer will consider Contractor's request for substitution when 
the following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect/Engineer will consider requests for substitution if 
received within 30 days after the Notice to Proceed. Requests received after that time may be 
considered or rejected at discretion of Architect/Engineer. 

1. Conditions: Architect/Engineer will consider Contractor's request for substitution when 
the following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume. Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710 or 
standard Architects Supplemental Instructions (ASI) form. 

1. Work Change Proposal Requests issued by Architect/Engineer are not instructions either 
to stop work in progress or to execute the proposed change. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect/Engineer will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 
Time. If necessary, the description will include supplemental or revised Drawings and 
Specifications. 

1. Work Change Proposal Requests issued by Architect/Engineer are not instructions either 
to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 
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B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to 
Architect/Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect/Engineer will issue a 
Change Order for signatures of Owner and Contractor on AIA Document G701 or Contractors 
standard form. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect/Engineer may issue a Construction Change Directive 
on AIA Document G714 or Architect’s Supplemental Instructions (ASI) Forms. Construction 
Change Directive instructs Contractor to proceed with a change in the Work, for subsequent 
inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Divisions 01 Specifications Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

1.3 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect/Engineer at earliest possible date, but no later 
than 7 days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Arrange schedule of values consistent with format of AIA Document G703. 
2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of 5 percent of the Contract Sum. 

3. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

4. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

5. Overhead Costs: Include total cost and proportionate share of general overhead and profit 
for each line item. 

6. Closeout Costs. Include separate line items under Contractor and principal subcontracts 
for Project closeout requirements in an amount totaling 5 percent of the Contract Sum 
and subcontract amount. 
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7. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect/Engineer and paid for by 
Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Times: Submit Application for Payment to Architect/Engineer by the 
agreed upon week of the month. The period covered by each Application for Payment is one 
month, ending on the last day of the month. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Architect. 

D. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

E. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect/Engineer will return 
incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

F. Transmittal: Submit three (3) signed and notarized original copies of each Application for 
Payment to Architect/Engineer by a method ensuring receipt within 24 hours. One copy shall 
include waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Products list (preliminary if not final). 
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5. Schedule of unit prices, if any. 
6. Submittal schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 
14. Performance and payment bonds. 
15. Data needed to acquire Owner's insurance. 

H. Application for Payment at Substantial Completion: After Architect/Engineer issues the 
Certificate of Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

I. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 
10. Proof that taxes, fees, and similar obligations are paid. 
11. Waivers and releases. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Related Requirements: Each contractor shall participate in coordination requirements.  Certain 
areas of responsibility are assigned to a specific contractor. 

1.3 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.4 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 
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3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.5 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely indicated on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts. Do not base coordination drawings on standard printed 
data. Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

b. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 
to be in conflict with submitted equipment and minimum clearance requirements. 
Provide alternative sketches to Architect/Engineer indicating proposed resolution 
of such conflicts. Minor dimension changes and difficult installations will not be 
considered changes to the Contract. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect/Engineer will return without response those RFIs submitted to 
Architect/Engineer by other entities controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 
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1. Owner name. 
2. Owner's Project number. 
3. Name of Architect/Engineer. 
4. Architect/Engineer's Project number. 
5. Date. 
6. Name of Contractor. 
7. RFI number, numbered sequentially. 
8. RFI subject. 
9. Specification Section number and title and related paragraphs, as appropriate. 
10. Drawing number and detail references, as appropriate. 
11. Field dimensions and conditions, as appropriate. 
12. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
13. Contractor's signature. 
14. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

C. RFI Forms:  AIA Document G716 or Software-generated form with substantially the same 
content as indicated above, acceptable to Architect/Engineer. 

D. Architect/Engineer's Action: Architect/Engineer will review each RFI, determine action 
required, and respond. Allow three (3) days for Architect/Engineer's response for each RFI. 
RFIs received by Architect/Engineer after 1:00 p.m. will be considered as received the 
following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect/Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect/Engineer's action may include a request for additional information, in which 
case Architect/Engineer's time for response will date from time of receipt by 
Architect/Engineer of additional information. 

3. Architect/Engineer's action on RFIs that may result in a change to the Contract Time or 
the Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect/Engineer in writing within five (5) days of 
receipt of the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log monthly 
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1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect/Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect/Engineer's response was received. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Architect/Engineer's Data Files Not Available: Architect will not provide Architect's BIM 
model CAD drawing digital data files for Contractor's use during construction. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

B. Preconstruction Conference:  Architect/Engineer will schedule and conduct a preconstruction 
conference before starting construction, at a time convenient to Owner and Architect/Engineer, 
but no later than 15 days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect/Engineer, and their 
consultants; Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Use of web-based Project software. 
h. Procedures for processing field decisions and Change Orders. 
i. Procedures for RFIs. 
j. Procedures for testing and inspecting. 
k. Procedures for processing Applications for Payment. 
l. Distribution of the Contract Documents. 
m. Submittal procedures. 
n. Sustainable design requirements. 
o. Preparation of Record Documents. 
p. Use of the premises and existing building. 
q. Work restrictions. 
r. Working hours. 
s. Owner's occupancy requirements. 
t. Procedures for moisture and mold control. 
u. Procedures for disruptions and shutdowns. 
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v. Construction waste management and recycling. 
w. Parking availability. 
x. Equipment deliveries and priorities. 
y. First aid. 
z. Security. 
aa. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise 
Architect/Engineer, and Owner of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Possible conflicts. 
i. Compatibility requirements. 
j. Time schedules. 
k. Weather limitations. 
l. Manufacturer's written instructions. 
m. Warranty requirements. 
n. Compatibility of materials. 
o. Acceptability of substrates. 
p. Temporary facilities and controls. 
q. Space and access limitations. 
r. Regulations of authorities having jurisdiction. 
s. Testing and inspecting requirements. 
t. Installation procedures. 
u. Coordination with other work. 
v. Required performance results. 
w. Protection of adjacent work. 
x. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 
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5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings:  Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner, Architect/Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 
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a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 
2. Construction schedule updating reports. 
3. Daily construction reports. 
4. Site condition reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Event: The starting or ending point of an activity. 

C. Float: The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner is not for the exclusive use or benefit of either Owner or 
Contractor, but is a jointly owned, expiring Project resource available to both parties as 
needed to meet schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 
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1. Working electronic copy of schedule file. 
2. PDF file. 
3. Two (2) paper copies, of sufficient size to display entire period or schedule, as required. 

B. Startup Network Diagram: Of size required to display entire network for entire construction 
period. Show logic ties for activities. 

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 
each activity in reports shall contain activity number, activity description, original duration, 
remaining duration, early start date, early finish date, late start date, late finish date, and total 
float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 
actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 
ascending order by activity number and then by early start date, or actual start date if 
known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

E. Construction Schedule Updating Reports: Submit with Applications for Payment. 

F. Daily Construction Reports: Submit at weekly intervals. 

G. Site Condition Reports: Submit at time of discovery of differing conditions. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

1. Use Microsoft Project, Primavera, Meridian Prolog, or other Scheduling component of 
Project management software package in coordination with specification Section 013100 
"Project Management and Coordination”. 
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B. Time Frame: Extend schedule from date established for commencement of the Work the Notice 
of Award to date of Substantial Completion final completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

C. Activities: Treat each area as a separate numbered activity for each main element of the Work. 
Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than (20) twenty days, unless 
specifically allowed by Architect/Engineer. 

2. Procurement Activities: Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate activities 
in schedule. Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 
in Contractor's Construction Schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 fifteen days for startup and testing. 
5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion and allow time for Architect/Engineer's administrative 
procedures necessary for certification of Substantial Completion. 

6. Punch List and Final Completion: Include not more than 30 thirty days for completion of 
punch list items and final completion. 

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 
2. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use-of-premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion, and the 
following interim milestones: 

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and the Contract Time. 
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G. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

H. Recovery Schedule: When periodic update indicates the Work is 14 fourteen or more calendar 
days behind the current approved schedule, submit a separate recovery schedule indicating 
means by which Contractor intends to regain compliance with the schedule. Indicate changes to 
working hours, working days, crew sizes, equipment required to achieve compliance, and date 
by which recovery will be accomplished. 

I. Distribution: Distribute copies of approved schedule to Architect/Engineer, Owner, separate 
contractors, testing and inspecting agencies, and other parties identified by Contractor with a 
need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

1.7 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's Construction Schedule within 14 fourteen days of date established for the Notice to 
Proceed. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 ten percent increments within time bar. 

1.8 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
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6. High and low temperatures and general weather conditions, including presence of rain or 
snow. 

7. Testing and inspection. 
8. Accidents. 
9. Meetings and significant decisions. 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial completions and occupancies. 
19. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report. Submit with a Request for 
Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by 
Architect/Engineer and additional time for handling and reviewing submittals required by those 
corrections. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect/Engineer. 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
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6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 
resubmittals. 

8. Category and type of submittal. 
9. Submittal purpose and description. 
10. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
11. Drawing number and detail references, as appropriate. 
12. Indication of full or partial submittal. 
13. Location(s) where product is to be installed, as appropriate. 
14. Other necessary identification. 
15. Remarks. 
16. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect/Engineer. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect/Engineer 
on previous submittals. Indicate by highlighting on each submittal or noting on attached 
separate sheet. 

D. Paper Submittals: 

1. Place a permanent label or title block on each submittal item for identification; include 
name of firm or entity that prepared submittal. 

2. Provide a space approximately 6 by 8 inches on label or beside title block to record 
Contractor's review and approval markings and action taken by Architect/Engineer. 

3. Action Submittals: Submit three paper copies of each submittal unless otherwise 
indicated. Architect/Engineer will not return copies. 

4. Informational Submittals: Submit two paper copies of each submittal unless otherwise 
indicated. Architect will not return copies. 

5. Transmittal for Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using transmittal form. 

E. Electronic Submittals: Prepare submittals as PDF package, incorporating complete information 
into each PDF file. Name PDF file with submittal number. 

F. Submittals for Utilizing Web-Based Project Management Software: Prepare submittals as PDF 
files, or other format indicated by Project management software. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect/Engineer by sending 
via email. Include PDF transmittal form. Include information in email subject line as 
requested by Architect/Engineer. 
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2. Paper: Prepare submittals in paper form, and deliver to Architect/Engineer. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect/Engineer's receipt of submittal. No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 5 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect/Engineer will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Resubmittal Review: Allow 5 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect/Engineer's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 
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4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

a. Two opaque (bond) copies of each submittal. Architect/Engineer will return one 
copy(ies). 

b. Three opaque copies of each submittal. Architect/Engineer will retain two copies; 
remainder will be returned. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 
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4. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 
to web-based Project software website. Enter required data in web-based software site to 
fully identify submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information 
indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples: Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically 
identical with material or product proposed for use, and that show full range of color and 
texture variations expected. Samples include, but are not limited to, the following: partial 
sections of manufactured or fabricated components; small cuts or containers of materials; 
complete units of repetitively used materials; swatches showing color, texture, and 
pattern; color range sets; and components used for independent testing and inspection. 

a. Number of Samples: Submit two sets of Samples. Architect/Engineer will retain 
one Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be 
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signed by an officer or other individual authorized to sign documents on behalf of that 
entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for substrate 
preparation and primers required. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

SUBMITTAL PROCEDURES 013300 - 7

 

1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to 
Architect/Engineer. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with the 
Contract Documents. 

1. Architect/Engineer will not review submittals received from Contractor that do not have 
Contractor's review and approval. 

1.9 ARCHITECT'S REVIEW 

A. Action Submittals: Architect/Engineer will review each submittal, indicate corrections or 
revisions required, and return it. 

1. PDF Submittals: Architect/Engineer will indicate, via markup on each submittal, the 
appropriate action. 

2. Paper Submittals: Architect/Engineer will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action. 

B. Informational Submittals: Architect/Engineer will review each submittal and will return it if it 
does not comply with requirements. Architect/Engineer will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect/Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect/Engineer 
without action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

2. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect/Engineer, Owner, or authorities having jurisdiction are not limited 
by provisions of this Section. 

1.2 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site 
for installation of the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a Work result does not require that 
certain construction activities specified apply exclusively to specific trade(s). 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections 
performed for other than the Project do not meet this definition. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 
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F. Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the 
source; for example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall have the same meaning as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect/Engineer. 

1.3 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements is specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, inform the Architect/Engineer regarding 
the conflict and obtain clarification prior to proceeding with the Work. Refer conflicting 
requirements that are different, but apparently equal, to Architect/Engineer for clarification 
before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect/Engineer for a 
decision before proceeding. 

1.4 ACTION SUBMITTALS 

A. Shop Drawings: For integrated exterior mockups. 

1. Include plans, sections, elevations, and details, indicating materials, sizes depicting 
construction. 

2. Indicate manufacturer and model number of individual components. 
3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 
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2. Main wind-force-resisting system or a wind-resisting component listed in the Statement 
of Special Inspections. 

B. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Statement on condition of substrates and their acceptability for installation of product. 
2. Statement that products at Project site comply with requirements. 
3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
4. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
5. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Statement that equipment complies with requirements. 
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2. Results of operational and other tests and a statement of whether observed performance 
complies with requirements. 

3. Other required items indicated in individual Specification Sections. 

1.7 QUALITY ASSURANCE 

A. Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

F. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent 
agency with the experience and capability to conduct testing and inspection indicated, as 
documented according to ASTM E329; and with additional qualifications specified in 
individual Sections; and, where required by authorities having jurisdiction, that is acceptable to 
authorities. 

G. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

H. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
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2. Testing Agency Responsibilities: Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect and Commissioning 
Authority, with copy to Contractor. Interpret tests and inspections and state in each report 
whether tested and inspected work complies with or deviates from the Contract 
Documents. 

1.8 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by Work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or 
not, to verify and document that the Work complies with requirements. 

1. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect/Engineer, and Contractor in 
performance of duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect/Engineer, and Contractor promptly of irregularities or deficiencies 
observed in the Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected Work complies with or deviates from requirements. 
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4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Contractor's Associated Requirements and Services: Cooperate with agencies and 
representatives performing required tests, inspections, and similar quality-control services, and 
provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of 
operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
6. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.9 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct 
special tests and inspections required by authorities having jurisdiction as the responsibility of 
Owner, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect, and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 
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3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect/Engineer with copy to Contractor and to authorities having 
jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect/Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect/Engineer, and authorities' having jurisdiction reference during 
normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Salvaged items or items reused from other projects are not considered new 
products. Items that are manufactured or fabricated to include recycled content materials 
are considered new products, unless indicated otherwise. 

3. Comparable Product: Product by named manufacturer that is demonstrated and approved 
through the comparable product submittal process described in Part 2 "Comparable 
Products" Article, to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. Published attributes and characteristics of basis-of-design product 
establish salient characteristics of products. 

1. Evaluation of Comparable Products: In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the significant 
qualities related to type, function, in-service performance and physical properties, weight, 
dimension, durability, visual characteristics, and other special features and requirements 
for purposes of evaluating comparable products of additional manufacturers named in the 
specification. Manufacturer's published attributes and characteristics of basis-of-design 
product also establish salient characteristics of products for purposes of evaluating 
comparable products. 
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C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications; submit a comparable product request or 
substitution request, if applicable. 

D. Comparable Product Request Submittal: An action submittal requesting consideration of a 
comparable product, including the following information: 

1. Identification of basis-of-design product or fabrication or installation method to be 
replaced, including Specification Section number and title and Drawing numbers and 
titles. 

2. Data indicating compliance with the requirements specified in Part 2 "Comparable 
Products" Article. 

E. Basis-of-Design Product Specification Submittal: An action submittal complying with 
requirements in Section 013300 "Submittal Procedures." 

F. Substitution: Refer to Section 012500 "Substitution Procedures" for definition and limitations 
on substitutions. 

1.3 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1.4 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products, using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

1.5 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written standard warranty form furnished by individual 
manufacturer for a particular product and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 
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B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included in the Project Manual, prepare a 
written document, using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase "Subject to compliance with 
requirements, provide the following." 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

a. Sole manufacturer/source may be indicated by the phrase "Subject to compliance 
with requirements, provide products by the following." 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
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requirements. Comparable products or substitutions for Contractor's convenience will be 
considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase "Subject to compliance 
with requirements, provide one of the following." 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed or an unnamed 
product that complies with requirements. 

a. Non-limited list of products is indicated by the phrase "Subject to compliance with 
requirements, available products that may be incorporated in the Work include, but 
are not limited to, the following." 

b. Provision of an unnamed product is not considered a substitution, if the product 
complies with requirements. 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will be 
considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, provide products by one of the following." 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed or a product by an 
unnamed manufacturer that complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, available manufacturers whose products may be incorporated in 
the Work include, but are not limited to, the following." 

b. Provision of products of an unnamed manufacturer is not considered a substitution, 
if the product complies with requirements. 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications may additionally indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named. Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 012500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require the phrase "match Architect's 
sample," provide a product that complies with requirements and matches Architect's sample. 
Architect's decision will be final on whether a proposed product matches. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

PRODUCT REQUIREMENTS 016000 - 5

 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or a similar phrase, select a product that complies 
with requirements. Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect/Engineer will consider 
Contractor's request for comparable product when the following conditions are satisfied. If the 
following conditions are not satisfied, Architect/Engineer may return requests without action, 
except to record noncompliance with the following requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those of the named 
basis-of-design product. Significant product qualities include attributes, such as type, 
function, in-service performance and physical properties, weight, dimension, durability, 
visual characteristics, and other specific features and requirements. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects, with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

B. Architect/Engineer's Action on Comparable Products Submittal: If necessary, 
Architect/Engineer will request additional information or documentation for evaluation, as 
specified in Section 013300 "Submittal Procedures." 

1. Form of Approval of Submittal: As specified in Section 013300 "Submittal Procedures." 
2. Use product specified if Architect/Engineer does not issue a decision on use of a 

comparable product request within time allocated. 

C. Submittal Requirements, Two-Step Process: Approval by the Architect/Engineer of Contractor's 
request for use of comparable product is not intended to satisfy other submittal requirements. 
Comply with specified submittal requirements. 

D. Submittal Requirements, Single-Step Process: When acceptable to Architect/Engineer, 
incorporate specified submittal requirements of individual Specification Section in combined 
submittal for comparable products. Approval by the Architect/Engineerr of Contractor's request 
for use of comparable product and of individual submittal requirements will also satisfy other 
submittal requirements. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work, including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Progress cleaning. 
6. Starting and adjusting. 
7. Protection of installed construction. 

1.2 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements: When cutting and patching structural elements, or when 
encountering the need for cutting and patching of elements whose structural function is 
not known, notify Architect/Engineer of locations and details of cutting and await 
directions from Architect/Engineer before proceeding. Shore, brace, and support 
structural elements during cutting and patching. Do not cut and patch structural elements 
in a manner that could change their load-carrying capacity or increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a manner 
that would, in Architect/Engineer's opinion, reduce the building's aesthetic qualities. 
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Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of specified products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Architect/Engineer for the visual and functional 
performance of in-place materials. Use materials that are not considered hazardous. 

C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, gas service piping, and water-service piping; underground 
electrical services; and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 
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1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work, including Specification Section number and paragraph, and 
Drawing sheet number and detail, where applicable. 

2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility and Owner that is necessary to 
adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction. Coordinate with authorities having 
jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect/Engineer 
in accordance with requirements in Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks and existing conditions. If 
discrepancies are discovered, notify Architect/Engineer promptly. 

B. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and rim and invert elevations. 
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C. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work. Transfer survey markings and elevations for use with control lines and levels. 
Level foundations and piers from two or more locations. 

D. Record Log: Maintain a log of layout control work. Record deviations from required lines and 
levels. Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used. Make the log 
available for reference by Architect/Engineer. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect/Engineer. Report lost or destroyed permanent benchmarks or 
control points promptly. Report the need to relocate permanent benchmarks or control 
points to Architect/Engineer before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two (2) permanent benchmarks on Project 
site, referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked construction 
to its original condition. 

3.5 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. 

1. Make vertical work plumb, and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 

unoccupied spaces, unless otherwise indicated on Drawings. 
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B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure satisfactory results as judged 
by Architect/Engineer. Maintain conditions required for product performance until Substantial 
Completion. 

D. Conduct construction operations, so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy of type expected for 
Project. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on-site and placement in permanent locations. 

F. Tools and Equipment: Select tools or equipment that minimize production of excessive noise 
levels. 

G. Templates: Obtain and distribute to the parties involved templates for Work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work. Where size and type of attachments are not indicated, verify size 
and type required for load conditions with manufacturer. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect/Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not indicated, 
arrange joints for the best visual effect, as judged by Architect/Engineer. Fit exposed 
connections together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

EXECUTION 017300 - 6

 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support: Provide temporary support of Work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with 
requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work. Patch with durable seams that are as invisible as 
practicable, as judged by Architect/Engineer. Provide materials and comply with installation 
requirements specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will eliminate evidence of patching 
and refinishing. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

EXECUTION 017300 - 7

 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an even 
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch, corner to corner of 
wall and edge to edge of ceiling. Provide additional coats until patch blends with 
adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. Clean Project site and work areas daily, including common areas. Enforce requirements strictly. 
Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
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specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

H. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

I. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.9 PROTECTION AND REPAIR OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Repair Work previously completed and subsequently damaged during construction period. 
Repair to like-new condition. 

C. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

D. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for Contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at Final Completion. 

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest-control inspection. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's "punch list"), indicating the value of each item on the list and reasons 
why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction, 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including Project 
Record Documents, operation and maintenance manuals, and similar final record 
information. 
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3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Architect/Engineer. Label with manufacturer's name and model number. 

5. Submit testing, adjusting, and balancing records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Complete startup and testing of systems and equipment. 
3. Perform preventive maintenance on equipment used prior to Substantial Completion. 
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  
5. Terminate and remove temporary facilities from Project site, construction tools, and 

similar elements. 
6. Complete final cleaning requirements. 
7. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Architect/Engineer will either proceed with inspection or notify 
Contractor of unfulfilled requirements. Architect/Engineer will prepare the Certificate of 
Substantial Completion after inspection or will notify Contractor of items, either on Contractor's 
list or additional items identified by Architect/Engineer, that must be completed or corrected 
before certificate will be issued. 

1.5 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining Final 
Completion, complete the following: 

1. Submit a final Application for Payment in accordance with Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect/Engineer. Certified copy of the list shall state that each item has 
been completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the Work will be completed and ready for final inspection and tests. On 
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receipt of request, Architect/Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect/Engineer will prepare a final Certificate for Payment after 
inspection or will notify Contractor of construction that must be completed or corrected before 
certificate will be issued. 

1.6 LIST OF INCOMPLETE ITEMS 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first, listed by 
room or space number. 

2. Organize items applying to each space by major element, including categories for 
ceilings, individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect/Engineer. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in one of the following formats: 

a. MS Excel Electronic File: Architect will return annotated file. 
b. PDF Electronic File: Architect will return annotated file. 
c. Web-Based Project Software Upload: Utilize software feature for creating and 

updating list of incomplete items (punch list). 

1.7 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect/Engineer for designated 
portions of the Work where warranties are indicated to commence on dates other than date of 
Substantial Completion, or when delay in submittal of warranties might limit Owner's rights 
under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to Architect/Engineer by email to Architect/Engineer. 

D. Warranties in Paper Form: 
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1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

E. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site of rubbish, waste material, litter, and other foreign substances. 
b. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

c. Remove debris and surface dust from the Work area. 
d. Remove labels that are not permanent. 
e. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

f. Leave Project clean and ready for occupancy. 
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3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations required by Section 017300 "Execution" before 
requesting inspection for determination of Substantial Completion. 

END OF SECTION 017700 
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